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ABSTRACT 

Over the past few decades, contemporary public policy and governance 
systems have been transformed in response to both local and supra-national 
societal problems and demands. Clear-cut means of tackling these problems 
and demands are rare. Public policy problems seldom fall neatly within 
specific jurisdictions or agencies. The state has become increasingly 
dependent on a wide range of policies and arrangements that produce public 
services, provide rapid results and facilitate timely interventions. As a 
response, the choice of governance mechanisms and organizational forms that 
enable collaborative, dynamic and flexible arrangements in the 
implementation of public policy becomes highly relevant. 

This study analyses the increasing use of temporary project organisations 
as new governance mechanisms in contemporary policy implementation and 
the prospects for action that this entails. The main argument is that project 
organisations could yield significant benefits and can play a vital role as 
horizontal as well as vertical interlinking mechanisms between various 
administrative levels. They could also include challenges that have not yet 
been fully understood. The overarching aim of the study is to conceptualise 
and understand the benefits and challenges related to the increasing number 
of temporary governance mechanisms in the form of project organisations in 
the public sector context. 

 The study analyses the potential consequences and advantages of public 
sector projectification in four research articles and this summary article, focusing 
on how projectification is driven forward, as well as what the consequences of 
projectification are in the European Union (EU) context and the public sector in 
general. It considers the long-term effects of project organisations and the extent 
to which the added value they produce can be utilized. Who are the beneficial 
social partners and what types of collaborative procedures and actions are needed 
to achieve innovation in EU structural fund projects?  

The multifaceted and ambiguous nature of public sector project research, 
the uniqueness associated with the various actor objectives, interests and 
participatory procedures regarding projects, as well as their management 
requires a broad theoretical view and a variety of methods. Three interrelated 
strands of research in this respect are particularly relevant: the New Public 
Management (NPM) discourse, theories of Governance, and project 
management ideals and Governance of Projects (GoP). They represent a 
mixture of old and new, which is necessary in order to understand the 
functioning of projects and projectification as well as their embeddedness in 
the public sector environment.  

The study follows an empirically informed interpretive approach, which 
emphasises the intentionality of actions, practices, and social life. It uses a 
mixed-methods approach and advocates multi-perspectivism and paradigm 
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interplay. It also combines different interpretations of the existing governance 
frameworks and public sector projects, thus acknowledging that alternative 
views might exist. The methods used in the individual articles represent 
metaevaluation, qualitative content analysis, logistic regression analysis and 
social network analysis (SNA).  

The findings highlight the lack of conceptualizations concerning the 
relationship between temporary and permanent structures, and suggest that 
an increasing temporality in public decision-making may challenge 
fundamental administrative values such as transparency and democratic 
accountability. The findings question the often over-emphasised value of using 
projects as opposed to other more permanent mechanisms in the public sector 
environment and suggest that there is a potential mismatch between the 
operational logic of projects and the prevailing project and program evaluation 
system in the public sector. Projects can act as hubs where valuable 
information is produced, and project stakeholder networks and various 
collaborative efforts can play a role in predicting project innovations. There is, 
however, an overly optimistic view of collaborative efforts in achieving project 
innovations, calling collaboration in projects into question as a direct remedy 
for a lack of innovation. 

The study concludes that an increasing use of project organisations in the 
public sector may have significant consequences, as well as showing that the 
expected advantages of project organisations are related to the rationalistic 
ideals, but also that temporality as such poses challenges to permanent 
administrative structures. Although projects might be superior to permanent 
structures in producing quick outputs, too much focus on the rational logic of 
project organisations means that their added value remains underutilized in a 
public sector context. The study contributes to a theoretical understanding of 
projectification, what the key drivers of projectification are, as well as specific 
public sector features that need to be accounted for in a projectified public 
sector. The study concludes that contextually sensitive interlinking 
mechanisms between temporary and permanent organizations are vital in 
explaining the outcome of temporary organizations in a politico-
administrative context. 

 
Keywords: Project, European Union, New Public Management, Governance, 
Evaluation, Collaboration, Implementation 
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TIIVISTELMÄ 

Viime vuosikymmeninä nykyaikainen julkishallinto ja uudet hallintamekanismit 
ovat yhteiskunnallisten ongelmien, paikallistason ja yli-kansallisten tasojen 
vaatimusten johdosta muuttuneet. Selkeitä vastauksia siihen, miten näistä 
vaatimuksista ja ongelmista voisi suoriutua, on kuitenkin harvassa. 
Julkishallintoon liittyvät ongelmat löytävät harvoin paikkansa yksittäiseltä 
hallinnonalalta tai virastosta. Valtio on yhä kasvavassa määrin riippuvainen 
laaja-alaisista toimintatavoista ja järjestelyistä jotka tuottavat julkisia palveluita, 
nopeita tuloksia ja edesauttavat juuri oikeaan aikaan väliintuloja ja ratkaisuja. 
Sellaisten uusien hallintamekanismien ja organisaatiomuotojen valinta, jotka 
mahdollistavat kollaboratiivisia, dynaamisia ja joustavia järjestelyjä 
julkishallinnon toteuttamisessa, on tullut keskeiseksi.  

Tämä tutkimus tarkastelee väliaikaisten projektiorganisaatioiden lisääntyvää 
käyttöä uutena hallintamekanismina nykyaikaisessa julkishallinnossa ja sen 
toteuttamisessa, sekä sitä, mitä niistä johtuva yhteiskunnallinen kehitys ja 
toiminta tuovat mukanaan. Keskeisin argumentti on, että projekti-
organisaatioiden käyttö voi johtaa huomattaviin hyötyihin ja olla keskeinen 
työkalu joka mahdollistaa sekä horisontaalisen että vertikaalisen hallinnon tason 
toimijoiden yhteenliittyämistä. Projektin käyttöön saattaa kuitenkin sisältyä 
haasteita, joita vielä ei täysin ymmärretä. Tutkimuksen päämäärä on 
käsitteellistää ja ymmärtää projektimuotoisiin väliaikaisiin hallintamuotoihin 
liittyvät hyödyt ja haasteet julkishallinnollisessa kontekstissa.   

Tämä tutkimus analysoi neljässä artikkelissa ja tässä yhteenvedossa 
julkishallinnon projektifioitumisen mahdollisia seurauksia ja etuja. 
Keskipisteessä ovat projektifioitumisen lisääntymisen syyt ja seuraukset 
Euroopan unionin (EU) kontekstissa sekä yleisesti julkisella sektorilla. 
Tutkimus analysoi projektiorganisaatioiden pitkän aikavälin vaikutuksia ja sitä, 
miten projektien kautta syntynyt lisäarvo hyödynnetään. Ketkä muodostavat 
hyödyllisiä sosiaalisia kumppaneita ja minkälaisia kollaboratiivisia 
menettelytapoja ja toimintaa tarvitaan, jotta innovaatioita voidaan saavuttaa 
EU:n rahoittamissa rakennerahastoprojekteissa? 

Julkisen sektorin projektitoiminta on laadultaan moniulotteinen ja 
monimerkityksellinen. Toimijoiden erilaisten päämäärien ja tavoitteiden 
ainutlaatuisuuden, projektien myötä syntyvien intressiryhmien ja vaihtelevien 
osallistumismenettelyiden sekä niiden hallinnan tutkiminen vaatii siten laajan 
teoreettisen viitekehyksen ja monipuolisten tutkimusmenetelmien hyödyntämistä. 
Tässä tapauksessa kolme toisiinsa liittyvää tutkimussuuntausta ovat erityisen 
hyödyllisiä: uuteen julkisjohtamiseen (NPM) liittyvä diskurssi, hallintaan1 liittyvät 
teoriat, sekä projektijohtamisen ihanteisiin ja projektihallintaan liittyvät teoriat. 
Nämä edustavat sopivassa muodossa sekä vanhaa, että uutta, joka on tarpeellista 

                                                 
1 Governance 
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projektitominnan ja projektifikaation sekä niiden uppoutuneisuuden2 
ymmärtämiseksi julkisen sektorin ympäristössä.  

 Tutkimus perustuu empiirisiin tietoihin pohjautuvaan tulkinnalliseen 
lähestymistapaan, joka korostaa tekojen tarkoituksellisuutta ja niiden eri 
käytäntöjä, sekä yhteiskunnallista elämää. Tutkimus käyttää mixed methods 
– tutkimuskäytäntöä, joka kannattaa moniperspektiivistä ja eri paradigmojen 
kautta syntynyttä vuorovaikutusta. Se saattaa yhteen vaihtoehtoisia tulkintoja 
olemassa olevista hallintaviitekehyksistä ja julkisen sektorin 
projektinhallinnasta, vahvistaen siten mahdollisten vaihtoehtoisten 
näkökulmien olemassaoloa. Artikkeleissa käytetyt metodit edustavat 
metaevaluaatiota, kvalitatiivista sisältöanalyysiä, logistista regressioanalyysiä 
ja verkostoanalyysiä.  

Johtopäätökset korostavat väliaikaisten ja pysyvien rakenteiden käsityksen 
muodostamisen puuttetta ja väittävät, että lisääntyvä väliaikaisten ratkaisujen 
käyttö julkisen hallinnon päätöksenteossa saattaa asettaa haasteita hallinnon 
perustavanlaatuisille arvoille kuten läpinäkyvyydelle ja demokraattiselle 
tilivelvollisuudelle. Tulokset kyseenalaistavat projektien usein ylikorostetun 
käytön hyödyn verrattuna pysyvimpien mekanismien käyttöön julkisessa 
ympäristössä, ja väittävät, että projektien toimintalogiikka ja julkisen sektorin 
arviointijärjestelmä ovat osittain yhteensopimattomia. Projektit voivat 
kuitenkin toimia keskiöinä, joissa tuotetaan arvokasta tietoa. Projektien 
sidosryhmäverkostojen ja projekteissa käytettyjen, vaihtelevien 
kollaboratiivisten pyrkimysten tutkiminen mahdollistaa myös projektien kautta 
syntyvien innovaatioiden ennustamisen. Projektien kollaboratiivisten 
pyrkimysten merkitystä innovaatiovajeen tyydyttämiseksi on kuitenkin 
yliarvostettu, ja tästä syystä projektien käytön suosio suorana lääkkeenä tämän 
vajeen tyydyttämiseksi voidaan kyseenalaistaa.  

Tutkimuksen johtopäätökset korostavat, että projektien käyttöön julkisella 
sektorilla saattaa liittyä merkittäviä seurauksia. Projektien kautta haettu lisäarvo 
liittyy usein rationaalisiin ihanteisiin mutta projektien väliaikaisuus sellaisenaan 
on myös haasteellinen suhteessa pysyviin hallinnollisiin rakenteisiin. Vaikka 
projektit saattavat nopeiden tulosten tuottamisessa olla parempia kuin pysyvät 
rakenteet, merkitsee niiden keskittyminen rationaaliseen organisaatiologiikkaan, 
että projektien kautta syntyvä lisäarvo on alikäytetty. Tutkimus edistää 
teoreettista ymmärrystä projektifikaatiosta, ja siitä, mitkä projektifikaation 
keskeiset ajurit ovat, sekä siitä, mitä pitää huomioida projektifioituneella 
julkisella sektorilla. Julkishallinnollisessa kontekstissa projektien lopputulosten 
selvittämiseen on keskeistä luoda väliaikaisten ja pysyvien organisaatioiden 
välille kontekstuaalisesti herkkiä yhteenliittäviä mekanismeja. 

 
Avainsanat: Projekti, Euroopan unioni, uusi julkisjohtaminen (NPM), hallinta, 
arviointi, kollaboraatio, implementaatio 

                                                 
2 Embeddedness 
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SAMMANDRAG 

Under de senaste decennierna har samhälleliga problem och krav från både 
lokala och supra-nationella nivåer ökat. Till följd av detta har den moderna 
offentliga förvaltningen och governance systemen genomgått stora 
förändringar. Entydiga lösningar för hur man ska överkomma dessa problem 
och krav är sällsynta. Problem som berör den offentliga förvaltningen faller 
sällan entydigt in under enskilda jurisdiktioners eller myndigheters 
kompetensområden. Staten har till en allt större grad blivit beroende av en 
mängd riktlinjer och nya arrangemang genom vilka tjänster inom den 
offentliga sektorn snabbt ska produceras, och resultat ska uppnås inom snäva 
tidsramar. Governance mekanismer och organisationsformer som möjliggör 
kollaborativa, dynamiska och flexibla arrangemang i implementering av 
offentlig politik har därför fått allt större betydelse. 

Denna studie analyserar den ökade användningen av temporära 
projektorganisationer vid implementeringen av offentligt beslutad 
verksamhet samt vilka konsekvenser detta kan ha. Huvudargumentet i denna 
studie är att projektorganisationer kan leda till signifikanta fördelar och spela 
en väsentlig roll som sammanlänkande mekanismer på både horisontellt och 
vertikalt plan genom att koppla ihop olika administrativa nivåer och sektorer. 
Användningen av projektorganisationer kan däremot också medföra flera 
utmaningar, vars konsekvenser man ännu inte har förstått fullständigt. Det 
övergripandet målet i denna studie är att konceptualisera och förstå fördelarna 
och nackdelarna av den ökade mängden temporära governance mekanismer i 
form av projektorganisationer inom den offentliga sektorn.  

Konsekvenserna av och fördelarna med projektifieringen inom den 
offentliga sektorn analyseras i fyra artiklar och denna sammanfattande artikel. 
Vilka är drivkrafterna bakom projektifieringen ur den Europeiska unionens 
(EU) perspektiv och inom den offentliga sektorn som helhet? Studien tar i 
beaktande projektorganisationers långtidseffekter och till vilken utsträckning 
mervärdet, som projekten förväntas producera, kan utnyttjas.  Vilka deltagare 
är det fördelaktigt att inkludera i projekt och vilka kollaborativa arrangemang 
och handlingstyper behövs för att innovationer ska uppnås inom EU-
finansierade strukturfondsprojekt?  

De mångfacetterade karaktärsdragen i projektforskningen inom den 
offentliga sektorn, det unika i de involverade aktörernas preferenser, intressen 
och förfaranden, samt förvaltningen av projekt förutsätter en bred teoretisk 
förankring och olika analysmetoder. Tre besläktade forskningsinriktningar är 
i detta avseende speciellt relevanta, nämligen diskursen kring ny offentlig 
förvaltning (NPM), Governance teorier, samt projektledningsideal och 
projektgovernance (GoP). Inriktningarna representerar en blandning av 
gammalt och nytt, som är nödvändig för att förstå hur projekt och 
projektifiering fungerar och hur de är förankrade i den offentliga sektorns 
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miljö. Studien utgår ifrån ett empiriskt informerat interpretivt perspektiv och 
använder blandade metoder3. Metoderna som används i de individuella 
artiklarna är meta-analys, kvalitativ innehållsanalys, logistisk regressions-
analys samt social nätverksanalys.  

Studiens resultat belyser bristen på konceptualiseringar som berör 
förhållandet mellan temporära och permanenta strukturer, och framhäver att 
den ökande temporaliteten inom offentliga sektorns processer kan utgöra 
utmaningar för fundamentala värden inom administrationen, till exempel 
transparens och demokratisk ansvarsutkrävning. Resultaten ifrågasätter det 
ofta överbetonade värdet av att använda projekt i stället för permanenta 
mekanismer inom den offentliga sektorn. Skillnaderna mellan projektens 
bakomliggande operationella logik och de rådande projektutvärderings-
systemen inom den offentliga sektorn är betydande. Projekt kan visserligen 
fungera som nervcentrum där värdefull information produceras, 
intressentnätverk skapas och diverse kollaborativa satsningar ingår. 
Resultaten visar även att dessa har betydelse för att man ska kunna förutse 
innovationer, men också att tron på de kollaborativa arrangemangens 
betydelse vid skapandet av innovationer inom projekt är överoptimistiska. 
Man kan därmed ifrågasätta det ofta förekommande antagandet om att 
samverkan inom projekt skulle fungera som ett botemedel för 
innovationsbristen. 

Studiens slutledningar är att ökad användning av projektorganisationer 
inom den offentliga sektorn kan ha betydande konsekvenser. Slutledningarna 
visar att de förväntade fördelarna av att använda projektorganisationer står i 
relation till rationalistiska ideal, men också att temporalitet som sådan kan 
innebära utmaningar för permanenta administrativa strukturer. Även om 
projekt kan vara klart bättre än permanenta organisationer på att åstadkomma 
snabba resultat kan deras bakomliggande rationella logik leda till att 
resultaten förblir outnyttjade. Studien bidrar med en teoretisk förståelse av 
projektifiering, vilka de bakomliggande drivkrafterna är, såväl som vilka 
specifika särdrag som måste tas i beaktande inom en projektifierad offentlig 
sektor. Studiens slutsats är att kontextuellt känsliga sammanlänkande 
mekanismer mellan temporära och permanenta organisationer är väsentliga 
för att man ska kunna förklara utfallen av temporära organisationer i en 
politisk-administrativ kontext. 
 
Nyckelord: Projekt, Europeiska unionen, ny offentlig förvaltning, governance, 
utvärdering, kollaborering, implementation 

                                                 
3 Mixed methods 
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1 INTRODUCTION 

This chapter introduces the overarching aim of the study, its background, and 
research framework. The aim of the chapter is to describe the complex 
conditions and context in which temporary governance mechanisms and 
instruments have evolved and exist today. It begins by highlighting the changes 
that have occurred in contemporary public policy and governance, and the 
embedded nature of these changes. It then introduces the potential consequences 
of an increasing use of projects in terms of coordination and continuity, and the 
underlying mechanisms behind the developments that have yet to be fully 
understood. The chapter ends with a summary of the structure of the study and 
how the four articles relate to its overarching research framework.  

 
The overarching aim of the study is to conceptualise and understand the 
benefits and challenges related to the increasing use of temporary governance 
mechanisms in the form of project proliferation in the public sector context. 
This requires a framework that describes the complex conditions and context 
in which informal and temporary governance mechanisms operate and public 
policy is implemented. Only then can the potential consequences of an 
increasing use of projects in the public sector be seen, and the benefits and 
challenges understood.  

Over the past few decades, contemporary public policy and governance has 
been transformed in response to both local and supra-national demands. The 
global financial crisis and economic recession have increased the attention of 
policy-makers to actions that produce concrete and quick outputs and value 
for money. A growing individualization and utility calculation among citizens 
is apparent. Citizens increasingly require tailor-made solutions to 
contemporary problems and demand greater levels of power and influence 
over service delivery (Klijn, 2008: 515). This has changed the politico-
administrative system and raised critical attitudes towards governments, 
which has increased the need for effective governance of the public service 
delivery system (Osborne, 2013: 418).  

Generally speaking, the state has become more dependent on a wide range 
of policies and collaborative arrangements that produce public service and 
results (Andrews, 2013: 282; Donahue and Zeckhauser, 2011: 288). In 
addition, governments have become more dependent on societal actors with 
conflicting values to achieve their goals (Kickert et al., 1997; Klijn, 2012; 
Sorensen and Torfing, 2007). The emphasis on both the domestic and 
international embeddedness of today´s society relates to a growing 
dependence on government partners of various kind, as well as integration 
between state and international organisations brought on by globalization and 
Europeanization (Jacobsson et al., 2015).  
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Avoiding “wicked problems” and organizational silos requires the inclusion 
of actors from various fields (Pollitt, 2003a; Rittel and Webber, 1973). Despite 
different collaborative arrangements, governments are still held accountable 
for the outcomes produced (Pierre and Peters, 2000; Sjöblom, 2006b), which 
puts additional pressure on governments to find suitable solutions. New ways 
of legitimizing public interventions by involving the interests affected in the 
decision-making processes have also become important. As a result, policy-
related issues have become more complex, and the politico-administrative 
system has been argued as being in a state of flux (Christensen and Laegreid, 
2013a). Governments in post-modern societies have become less regulative 
and have taken on a more negotiating role (Godenhjelm et al., 2012). 

Clear-cut solutions for how to tackle societal problems are rare, as public 
problems seldom fall neatly within specific jurisdictions or agencies (Bevir, 
2011a). Efficiency gains are continuously sought in the design and 
implementation of public policy and the delivery of public services (Osborne, 
2013: 418). The choice of an organizational form that enables effective, 
dynamic and flexible arrangements in the implementation of public policy and 
public service delivery therefore becomes highly attractive. Some even state 
that organisations need to adapt to the surrounding changes and rethink the 
way in which organisations should be structured, or go under (Lundin and 
Steinthórsson, 2003: 233–234). Consequently, the number of informal 
governance instruments has increased at all administrative levels.  

Benchmarks, standards, partnerships and networks are examples of 
informal governance instruments, but additional organizational forms have 
also been introduced (Peters, 2006: 31). This study argues that one of the most 
profound expressions brought on by the so-called shift from government to 
governance, and which are increasingly driven by the European Union (EU), 
is the adoption of a large number of temporary governance mechanisms or 
project organisations at all administrative levels. Activities in the public sector 
are increasingly being organized as projects and processes are often both 
presented and understood as projects (Abrahamsson and Agevall, 2009; Anell 
and Wilson, 2002; Sahlin-Andersson and Söderholm, 2002b). The “project”, 
or temporary endeavour undertaken to create a unique product, service or 
result (Project management Institute, 2004), has in this way become an 
organisational form associated with efficiency, flexibility and innovative 
problem-solving, timely action and as a superior way of reacting to 
unanticipated situations (Sahlin-Andersson and Söderholm, 2002b; Sjöblom 
et al., 2013). Consequently, it has become an attractive management tool to 
implement public policy.  

These expressions can clearly be seen in Finland, where successive 
administrative reforms since the 1980s at all administrative levels proved to 
be complex and inefficient. This created an obvious demand for quick 
solutions. Finland’s EU membership in 1995 entailed yet another renovation 
of the regional development system, which emphasises the role of EU 
strategies, leaving national regional policies in a somewhat residual position 
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(Godenhjelm et al., 2012). Between 2000 and 2007, for instance, the EU 
funded over 41,000 projects in Finland alone (Ministry of the Interior, 2015). 
This can be regarded as carrying an inherent risk of causing fragmentation and 
considerable variations in processes, procedures and outcomes at regional and 
local levels (Sjöblom, 2009: 167).  

The increasing use of projects has been referred to as projectification. 
Public sector projectification is believed to originate from project use in the 
private sector, where project management is widely considered as an effective 
and flexible management tool. There are, however, several unclarities relating 
the use of projects in industries where projects have not traditionally been 
used (Carden and Egan, 2008). The consequences of using private sector 
project management ideals in an embedded public sector context have yet to 
be fully understood.  

As emphasized in the seminal work by Morgan (1997: 298) organisations 
cannot be separated from their environment. The same principle applies to 
project organisations (Engwall, 2003). Public sector projects are embedded in 
a politico-administrative structure that is framed by a complex web of norms, 
rules, strategies and governance principles. Since they emphasize stability, 
hierarchy and continuity, the context deviates from traditional project fields 
of use such as business or industry context.  

Complexity in terms of temporal coordination has also increased, raising the 
additional question of what impact projects have, and whether they can deliver 
a coherent contribution to public policies and achieve sustainable results given 
their temporary nature. The increasing use of projects has been argued to follow 
a hyper-rational logic according to which projects are believed to pave the way 
towards efficiency, clarity and unambiguity (Sjöblom et al., 2013). This belief 
also makes the use of projects a politically attractive solution by providing quick 
solutions to perceived public sector inefficiency.  

Even though project organisations have become important devices for 
delivering public goods and services, the potential consequences of an 
increasing use of projects or projectification have been surprisingly neglected 
in the otherwise extensive governance and Public Administration (PA) debate. 
There is therefore an increasing need to understand the prospects for action 
that this entails. The main argument in this study is that project organisations 
as temporary governance mechanisms in the public sector could yield 
significant benefits, and might play a vital role as both horizontal and vertical 
interlinking mechanisms between various administrative levels. As described 
above, the increasing use of projects in the public sector, however, also include 
several challenges that have yet to be fully understood.  

This study is aimed at a wide audience of social science scholars and 
academics, policy-makers, and project practitioners. It draws on three 
theoretical strands of research in order to discuss and synthesize the 
developments produced by an increasing use of projects in the public sector, 
thereby broadening the understanding of both the practical and theoretical 
aspects of project organisations and their governance. The study highlights the 
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key drivers behind and the actions produced by project organisations, and 
shows what the prospects and benefits for collaborative and multilateral action 
are in different settings. It scrutinizes the extent to which the existing project 
evaluation criteria are suitable and what the interlinking mechanisms aimed at 
maintaining coordination and continuity are.  

The study follows an empirically informed interpretive approach to 
governance, which emphasises the intentionality of actions, practices, and 
social life (Bevir, 2011b: 51). The multifaceted and ambiguous nature of public 
sector project research, as well as the uniqueness associated with the various 
actor objectives, interests and participatory procedures regarding projects and 
their management requires a broad range of material and a variety of methods. 
The study therefore includes material ranging from personal interviews to 
archival data, and various forms of analysis. It follows a mixed methods 
approach that integrates both qualitative as well as quantitative research 
methods. This includes qualitative content analysis, logistic regression 
analysis and social network analysis (SNA). 

This summary article provides a synthesis of the material presented in the 
four articles, which has at times required aligning their standpoints to suit the 
particular epistemologies of the journals. Articles I and III are analytical rather 
than empirical, while Articles II and IV include empirical data and analysis. 
Together they enable a broad view on project proliferation as a phenomenon 
with respect to the existing concepts of governance. The study does not, 
however, make any claim to be exhaustive.  

This summary is structured as follows. Chapter two presents the 
background and theoretical framework within which projects operate and 
underlines the research problems that arise from the theoretical debate in 
more detail than was possible in the articles. Chapter three presents the overall 
aims of the study, its research methods, and the data used in the analysis. The 
fourth chapter presents the main results described in the four articles, and 
chapter five summarizes the contributions of the study as a whole. This is 
followed by suggestions for future research in chapter six. The summary article 
ends with some methodological reflections in chapter seven, and the 
concluding remarks in chapter eight.  
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This summary provides a synthesis of the findings in the four articles, and 
relates them to the overarching framework of the study in the following way:  

 

 Article I introduces the main topic of the study by scrutinizing the 
potential consequences of project proliferation in cross-sectoral and multi-
level fields. It highlights the lack of conceptualizations concerning the 
relationship between temporary and permanent structures, and suggests 
that an increasing temporality in public decision-making may challenge 
fundamental administrative values such as transparency and democratic 
accountability in public policy implementation.  
 

 Article II explores the extent to which current evaluations are able to 
measure the long-term effects of projects. The article questions the often 
over-rated value of using projects as opposed to other more permanent 
mechanisms in a public sector environment. It suggests that a potential 
mismatch between the operational logic of projects and the prevailing 
program evaluation system in the public sector exists. 
 

 Article III focuses on establishing a theoretical understanding of 
projectification, what the key drivers of projectification are, as well as 
specific public sector features that need to be accounted for in a projectified 
society. The article concludes that contextually sensitive mechanisms 
between temporary and permanent organizations are vital in explaining the 
outcome of temporary organizations in a politico-administrative context.  
 

 Article IV examines the increasing use of projects in administering public 
policy and service delivery. It shows that projects may act as hubs where 
valuable information is produced, and that project stakeholder networks 
and various collaborative efforts play a role in predicting innovations 
produced by projects. The article identifies an overly optimistic view of 
collaborative efforts in achieving innovations in projects, and shows that 
collaboration as a remedy for a lack of innovation can be questioned. 
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2 PROJECT ORGANISATIONS AND 
GOVERNANCE FROM A THEORETICAL 
PERSPECTIVE 

This chapter, which presents the theoretical developments relating to the 
increasing use of project organisations in the public sector, sets the backdrop 
within which the study will operate and positions project organisations in the 
prevailing theoretical research debate. It begins by discussing the main 
theoretical developments in a public sector context. It then discusses the 
evolution of these theoretical developments, and introduces the central 
strands of research used in this study.  

 
A functioning democratic system requires not only elections and an operational 
and efficient government, but requires a competent, ethical and professional PA 
that enjoys a democratic mandate to implement public policy as well. 
Normatively speaking, the implementation of public policy should be the 
product of objectives set by elected officials or political functionaries. They 
should be the result of what has happened at earlier stages of the policy process. 
According to this view political functionaries should provide the objectives, it is 
then the task of administrators and public officials to develop the appropriate 
instruments (Hill and Hupe, 2009). The study of politics therefore requires the 
analysis of organisations, PA and its management (Rothstein, 2008). This study 
takes its point of departure from such a PA perspective.  

The study of politics and PA has been argued to be orientated towards the 
accumulation of knowledge, and focused on the way in which knowledge is 
acquired (Hill and Hupe, 2009: 197). Contemporary PA does not exclusively 
revolve around traditional bureaucratic issues within different levels of 
government, but is very much present in issues ranging from environmental 
management and fisheries policy to innovative technical developments. Public 
policy and its outcome is also subjectively defined by an observer, and arises 
from a process that involves intra- and interorganisational relationships and a 
multitude of actors and personal influences (Hogwood and Gunn, 1984). A 
significant number of choices that affect the everyday lives of citizens depend on 
matters outside of the traditional political sphere. Issues such as institutional 
design, organisational structure, different cultures, and the bureaucratic 
machinery that is in place, are also highly relevant. Bureaucracy is also the 
primary locus of contact between citizens and the state, shaping the image that 
citizens have of government (Peters, 2013).  
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Early mainstream policy process and implementation studies suggested 
that the policy goals stated in official documents is followed by corresponding 
implementation (Pressman and Wildavsky, 1984). Neo-implementation 
studies acknowledge that policies may be the result of social interaction 
between various actors, and is therefore more ambiguous than one could 
expect (Hupe, 2014: 174). Today, the political-administrative system 
encompasses a complex ecology of actors with varying beliefs, principles and 
resources (Christensen and Laegreid, 2002: 267). Understanding how these 
actors produce public services and influence policy outcomes for citizens is 
therefore crucial (Peters, 2013: 362–363).  

The study and practice of PA has undergone significant changes in recent 
decades. Some argue that public policy developments produced by the so-
called shift from government to governance has meant the abandonment of 
simplistic hierarchical models, and has resulted in a new level of complexity 
(Hill and Hupe, 2009: 41). It has moved from focusing on problem-solving and 
policy-implementation capabilities of the state in the age of interventionism to 
the contemporary governance paradigm in which actions matter the most (Hill 
and Hupe, 2009: 106). The increasing social complexity and international 
embeddedness has at least to some extent forced governments to reorganise 
their governing system in order to adapt to exogenous pressures (Jacobsson et 
al., 2015: 131). The increased focus on action that relieves this pressure 
resonates well with the ideals of projects and temporary organizations in 
which timely action plays the leading role (Jensen et al., 2013; Lundin and 
Söderholm, 1995: 438). 

Research on PA is also an inherently interdisciplinary field (Raadschelders, 
2011), requiring the study of both public and private sector actors, processes and 
activities. Although there are similarities between public and private 
management, particularly regarding issues relating to the search for efficiency, 
they are not entirely the same (Fry and Raadschelders, 2014). While 
performance management and measurement brought on by various reforms 
might have become important factors for both sectors, issues such as legitimacy, 
responsiveness and fairness are still key in public management.  

This study falls within several strands of research. It addresses governance 
aspects, but can also be regarded as falling within the field of PA and various 
project management discourses. In fact, studies concerning PA can rarely rely 
on specific theoretical and methodological approaches. PA has often been 
referred to as an “umbrella discipline” for knowledge about government (Fry 
and Raadschelders, 2014: 467). A broad view of current developments is also 
of particular relevance in this study considering the temporary and unique 
nature of projects and the public sector environment in which projects are 
increasingly being used. Several theoretical and methodological approaches 
and perspectives are therefore needed to advance the understanding of project 
organisations in the public sector context. 

 



Project organisations and governance from a theoretical perspective 

22 

Three interrelated strands of research are especially relevant in order to 
conceptualise and understand the benefits and challenges related to the 
increasing number of temporary governance mechanisms in the form of 
project organisations in the public sector context, namely; the New Public 
Management (NPM) discourse, theories of Governance, as well as project 
management ideals and Governance of Projects (GoP). (See figure 1.). These 
approaches represent a mixture of old and new, which are necessary in order 
to understand the functioning of temporary governance mechanisms as well 
as their embeddedness in the public sector context.  
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Figure 1. Central strands of research for the study 

 
More specifically, the PA, NPM and governance discourses stress the context 
in which projects operate, thereby aiding in explaining the kinds of object that 
are present as well as the conditions under which different mechanisms 
operate. They provide answers to why the public sector has gone through 
changes, and clarify the drivers of the increasing use of projects in the public 
sector. The project management research provides an understanding of the 
ideals associated with project organisations. This includes ideals such as 
timely planning and execution, efficiency, flexibility, knowledge and expertise, 
as well as the ability to decouple and simplify agendas so that they can be 
executed more easily. In addition, theories of governance complement the PA 
and NPM discourses by illustrating the complexity associated with 
contemporary policy implementation. They also show the conditions in which 
the process of governing functions and draw attention to the consequences of 
contemporary policy changes in the public sector context.  

The succeeding sections focus on the most important theoretical 
developments within the aforementioned fields of research, and the ways in 
which they cope with the contemporary complexity associated with the public 
sector, presenting working assumptions made by the theories and isolating the 
key building blocks of the analytical framework of the study. They emphasise 
the empirical expectations derived from the broad theoretical approaches 
required to understand the potential benefits and challenges related to project 
organisations and governance in the public sector.   
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2.1 PUBLIC ADMINISTRATION AND NEW PUBLIC 
MANAGEMENT DISCOURSES 

This section focuses on contemporary PA and NPM discourses, highlighting 
central elements within the research debate as well as their explanatory value 
for this study. It begins by defining PA and NPM and by introducing the 
background to these concepts and their key drivers. It then introduces the 
underlying values and principles as well as the evolution of these concepts. This 
is followed by a critical assessment of their uses in contemporary society. The 
section ends with a summary of the central issues presented in the section. 

 
The increasing challenges and complexities within the public sector have 
triggered the NPM discourse associated with public sector policy formation and 
implementation since the 1980´s. The discourse focuses on how public 
organizations have adopted new organizational forms through devolution, 
managerialism, and performance management (Christensen and Laegreid, 
2002, 2013b; Klijn, 2012). The central elements of NPM reforms relate 
primarily to an increased efficiency drive, downsizing and decentralisation, the 
search for excellence, and a public service orientation that relies heavily on the 
adaption of market mechanisms to a public sector environment (Ferlie et al., 
1996; Sulkunen, 2006; Yliaska, 2014). Governments have tried to legitimize 
their existence in this way through their outputs (Peters, 2013: 361).  

NPM principles have been characterised as organizational instruments and 
more or less temporary arrangements for improving the performance of public 
organizations (Peters and Pierre, 1998: 65), thereby challenging the assumption 
that elections are the only means for influence between the people and the polity 
(Christensen and Laegreid, 2002: 267). This suggests that the state has rolled 
back in search of synergy and more effective governance mechanisms by relying 
on resources and actors outside of its formal hierarchical control (Sjöblom, 
2006a). These developments have, at least to some extent, undermined the 
capacity of the political leadership to exert control (Björk et al., 2003; 
Christensen and Laegreid, 2002). The increasing focus on performance 
management and efficiency as well as reliance on outputs highlighted in the PA 
and NPM debate resonates well with the ideals portrayed by project 
organisations whose unique and temporary nature is widely believed to lead to 
concrete results and achievements that stay on budget. 

On the one hand, NPM developments follow economic norms and values 
and see ambiguous goals, complicated formal structures, and complex civil 
service in the public sector as “diseases”. Some argue that NPM principles 
challenge the traditional notion of the welfare state by promoting the ideas of 
citizens as customers or stakeholders, thereby downplaying the principles of 
public interest while prioritising narrow personal interests (Bengs, 2005). 
Advocates of NPM, on the other hand, stress the pluralistic dimensions these 
considerations imply and argue that it gives people more freedom of choice 
and increases channels of influence. By giving managers and their 
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subordinates more autonomy, political control is presumed to be strengthened 
through mechanisms such as contracts and incentive systems (Christensen 
and Laegreid, 2002: 289).  

NPM principles acknowledge the existence of differences between public 
and private sector management principles. Still, proponents of the 
managerialist tradition stress that differences between public and private 
organisations are not significant and that public policy matters should 
therefore be managed in the same way (Boston, 2013: 20). In addition, more 
emphasis is put on single-purpose agencies and policy implementation 
monitoring systems in an attempt to reduce the transaction costs associated 
with traditional bureaucracies (Andrews, 2013: 281). Brunsson (2013: 66) 
argues that such notions have initiated an institutional shift that has resulted 
in New Public Organisations (NPOs), the boundaries of which are set either by 
the state or by the profession. These “delimited organisations” are responsible 
for their own management and rational decision-making systems. They have 
generated a collection of ideas, norms and actions such as organisational 
distinctiveness, clearer objectives and focus on one goal or task at a time. The 
use of projects in the public sector in this case can be seen as an attempt to 
remedy the alleged “diseases” characterised by the ambiguous goals and 
complicated formal structures within the public sector by simplifying agendas, 
isolating issues and breaking down work structures into separate projects 
goals and milestones. 

The effects of NPM reforms are often disputed and systematic and reliable 
studies on the subject are lacking. The existing research tends to focus on NPM 
reforms rather than their effects (Christensen and Laegreid, 2013b; Pollitt, 
2002). Some even regard NPM as a chameleon that changes its appearance to 
blend in with the local context (Pollitt et al., 2007: 199). It can, however, be 
regarded as an administrative argument based on specific doctrines that relate 
to a functional perspective, the managerialist tradition, administrative theory 
and new institutional economics which have been inspired by neo-liberalist 
movements and public choice theory (Boston, 2013; Marcussen, 2013). Since 
NPM has been described as a social or even quasi-religious movement that 
represents a mixture of ideas and interests comprising a particular worldview 
and a particular rhetoric (Hood, 2007: 13), it cannot be regarded as comprising 
a unified theory.   

Differentiating between distinct reform waves or regimes is difficult, 
however. Some argue that NPM is obsolete, and that the discourse has evolved 
into a new generation of reform studies such as post-NPM, or the Neo-
Weberian State (Pollitt and Bouckaert, 2011). According to Osborne (2013), 
the design and delivery of public policy and services has passed through three 
regimes since the era of the welfare state. First, the PA regime from the late 
nineteenth century to the 1980s and, second, the NPM regime from the 1980s 
to the twenty-first century. The third and current regime is referred to as New 
Public Governance (NPG), which has emerged as a reaction to NPM not being 
able to deliver on economic measures (Christensen and Laegreid, 2013b).  
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NPG is both a product of and a response to complex contemporary policy 
implementation problems, representing a conceptual tool through which the 
plural state, where multiple inter-dependent actors contribute to the delivery 
of public services, can be understood (Haveri, 2006: 423; Osborne, 2013). It 
places more emphasis on clarifying what the underlying principles of public 
service delivery in a plural and pluralist state are, what organizational 
architecture is best suited to delivering public services in a plural state, and 
what values underpin public policy implementation and service delivery in 
such a system. This view insists that more attention should be paid to 
institutional and external environmental pressures that enable and constrain 
public policy implementation and service delivery within a pluralistic system 
(Osborne, 2013: 425–426). 

As a result of change brought on by the Organisation for Economic Co-
operation and Development (OECD) and the EU, NPM as a concept has thus 
been present since the 1980s. Although the adoption of NPM principles varies 
between countries its underlying principles survive alongside new reforms and 
developments (Sulkunen, 2006). For instance, rationalisation, knowledge 
authority and professionalization issues highlighted by NPM are still very much 
present in modern public administrations (Marcussen, 2013: 333). Today, 
different organisational principles and different factors work together in various 
ways, resulting in new semi-autonomous organisational forms (Christensen and 
Laegreid, 2013a: 402; Pollitt, 2003b). The ideas of single-purpose agencies, 
either delimited or the semi-autonomous organisational forms suggested also 
resonate well with the increased focus on project organisations and their 
essentially temporary nature. It is, however, unclear how far project 
organisations also meet the expectations of a plural state. 

According to Christensen and Laegreid (2013a: 397) these trends have put 
increased strain on post-NPM leaders who now need to have broader 
competence than before. Rather than focusing on narrow institutional 
interests, they have to care about collective goals, norms and values, and 
accordingly counteract sub-cultures as well. Currently, more attention seems 
to be on increasing coordination, integration and strengthening the link 
between individual public sector organisations and larger policy objectives 
(Christensen and Laegreid, 2013a: 402). However, the NPG paradigm also 
raises additional questions that remain unanswered. For instance, while 
pooling public and private resources could yield benefits, the question of 
whether the partnerships created also meet the requirements of legitimate 
governance is often left open (Wolf, 2006). The paradigm not only blurs the 
boundaries between public and private, but has also created conditions in 
which a new organisational architecture has evolved. This raises questions 
such as the extent to which organisational architectures that are unbound by 
sectoral limitations are suitable for the delivery of public services, what their 
key dimensions of sustainability are (Osborne, 2013).  
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Organisational design is also vital in understanding any potential that 
performance management, Public-Private Partnerships (PPP) competition 
etc. might have. They do, however, need to be looked at beyond issues such as 
commonality of interest, access to private capital, or the transferring of risk 
(Skelcher, 2007: 352). Grasping the complexity and diversity of contemporary 
public governance not only requires a new research agenda, but is also crucial 
in order to ensure that policy-makers are on a firmer footing when extolling 
the virtues of new management procedures of various sorts (Andrews, 2013: 
292; Osborne, 2013: 430).  

The central elements of the PA and NPM debate emphasize the search for 
suitable organisational forms that will increase efficiency by focusing on their 
performance and achievements. The debate provides more accuracy in 
describing the desire to simplify and isolate agendas in the public sector 
service delivery by creating clearer objectives. The bulk of the debate predicts 
that this will not only lead to better outputs but also that it will result in more 
autonomy and freedom of choice for the citizen, or in this case consumer, 
customer or stakeholder. Although some broadening can be seen in the NPG 
debate, the traditional NPM focus on gain is rather narrow, and makes a clear 
divide between public and private sector activities and the inclusion of 
stakeholders. What the appropriate organisations could look like, the isolation 
of task performance, and the extent to which new forms of governing can be 
regarded as more efficient than traditional forms, and at what cost, are issues 
that should be addressed in this case.  

NPM can, however, by no means be considered as representing a coherent 
development across countries (Wright, 1996). NPM developments in the Nordic 
States for instance show variation compared to Anglo-Saxon countries, and 
variation can also be seen within Scandinavian countries (Hansen, 2013: 129). 
Although some NPM similarities between these countries can be seen at 
national level, differences arise at local levels where a significant amount of 
freedom regarding local organisation can be seen. This makes the concept of 
NPM in a Nordic setting volatile, as development models might vary from one 
municipality to another. This freedom of choice is something that Klausen and 
Ståhlberg (1998) regard as a central market-related option that allows citizens 
to vote with their feet. In their view, NPM relates to the ability to find suitable 
market-inspired solutions to problems, as well as the adoption of regulating 
functions that empower users and foster acceptance. Contrary to purely 
economically inspired theoretical dimensions, which are more significant in 
NPM developments among Anglo-Saxon countries, the public sector in the 
Nordic States also includes elements that are not commonly associated with 
NPM developments such as different forms of participatory democracy as well 
as a strong inclination towards consensus-oriented decision-making (Klausen 
and Ståhlberg, 1998). NPM principles have in this way provided new 
instruments for public sector regeneration while preserving the structural 
foundations of the Nordic model (Sjöblom, 2006a).  
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Finland, for instance, represents a relatively strong inclination towards 
NPM ideals at least at state level. Denmark follows a more communitarian 
orientation while Sweden focuses on various public procurement efforts. NPM 
developments in the Nordic States thus seem to have at least two things in 
common. They rely on a consensus-based tradition according to which 
alternative service solutions are discussed collectively, thereby enabling 
decisions to be made at local level. Although NPM developments can be 
regarded as significant on a Nordic scale they still correspond more to 
evolutionary than revolutionary developments (Klausen and Ståhlberg, 1998; 
Yliaska, 2014).  

According to this view, NPM developments, especially in the Nordic States 
represent a shift regarding the relation between politics and PA. The effects of 
NPM have been questioned, at least to some extent. Some argue that core NPM 
values such as effectiveness, productivity and competitive tendering in practice 
only correspond to vague interpretations without meaning (Yliaska, 2014). 
Others argue that NPM developments are increasing the amount of control and 
alternatives beyond purely economic incentives, thereby representing a “third 
way” by which the citizen is the smith of his/her own fortune at least to some 
extent (Klausen and Ståhlberg, 1998). All in all, the changes produced by PA and 
NPM principles have many similarities to central aspects of project 
organisations. Sulkunen (2006) even refers to these changes as having led to a 
project society that relies heavily on concepts such as governmental programs, 
funds, partnerships, agreements, projects and evaluations.  

All in all, the PA and NPM discourses help to explain the drivers behind 
and the background to the underlying assumptions of how project 
organisations as a form of NPM can be expected to function in society. 
Although the changes brought by both PA and NPM discourses cannot be 
regarded as directly interchangeable with increasing use of project 
organisations in a public sector environment, they do include many significant 
issues that need to be taken into consideration. These include the isolation of 
issues and lowering of complexity, an increased search for efficiency and 
reliance on private sector ideals, as well as a focus on policy implementation 
monitoring systems for the results obtained, all of which resonate well with 
the ideals associated with projects. It is, however, unclear what the effects and 
consequences of these developments in the public sector project context are.  
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Summary of issues highlighted in PA and NPM discourses  
 

 PA and NPM discourses contribute by providing a conceptual tool by which 
the complexities of contemporary society can be better understood. The 
central elements underlined in the PA and NPM debate relate to the search for 
increased organisational performance. Proponents of NPM see 
decentralisation and downsizing as remedies for public sector problems, and 
assume that the partitioning or isolation of issues will simplify agendas in a 
public sector, which will lead to better public service orientation.  

 
 The background to the discourses can in essence be linked to the desire to 

enhance efficiency and reduce the complexity of the intricate formal structures 
of the public sector service delivery system, which facilitates new single-
purpose private sector organisations and professional standards, suggesting 
that the state has rolled back. Accountability is to be based on the results that 
the actions produce. 

 
 The PA and NPM developments are argued to rely on neo-liberal movements 

and public choice theory driven by economic values and norms which assume 
that this will yield more freedom of choice and channels of influence. The 
reliance on private sector mechanisms is believed to be controlled by elaborate 
contracts and monitoring systems.  

 
 Over recent years, the traditional PA and NPM debate has evolved into the 

prevailing NPG debate, according to which more significance should be given 
to coordination, integration and the use of softer steering instruments than 
the previous management ideals. Despite this evolution, the underlying NPM 
rationalisation principles can, however, still be seen. 

 
 The effects of NPM opens up questions that still remain unanswered. The 

extent to which the partnerships created meet the requirements of legitimate 
governance, the suitability of new organisational forms for public service 
delivery, as well as their sustainability in upholding public values such as 
coordination and continuity are key issues that still need to be addressed. 
More attention should therefore be paid to institutional issues and external 
pressures that either enable or constrain public policy implementation and 
service delivery within a pluralistic system. 

 
 In terms of relevance for this study the PA and NPM discourses contribute to 

a greater understanding of the rationale behind an increasing use of new 
management ideals in the public sector. It is, however, unclear what the 
effects and consequences of these developments in a public sector project 
context are.   
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2.2 THEORIES OF GOVERNANCE 

This section focuses on contemporary theories of governance and highlights 
central elements within the research debate as well as their explanatory value 
for the topic of this study. It complements issues raised in the PA and NPM 
discourse. The section begins by presenting the core idea of governance 
theories and offers a brief overview of the evolution of the governance concept. 
It continues with a description of the governance concept in an EU setting, 
followed by a critical assessment of their uses in contemporary society. The 
section ends with a summary of central issues in this section.  

 
Governance is often referred to as a new process of governing or co-ordination 
of social systems where the boundaries between the public, private and 
voluntary sectors as well as the role of the state have changed (Pierre and 
Peters, 2000; Pierre, 2000; Rhodes, 1997, 2012). It is ultimately concerned 
with the conditions under which ordered rule and collective action takes place 
by raising questions about how the process of governance functions, who is 
involved, and what the consequences of various patterns of action are for 
society (Peters, 2012; Stoker, 1998). Theories of governance are often seen as 
focusing on practices of governing and on dilemmas relating to problems of 
representation, political control of bureaucracy, and the democratic legitimacy 
of the institutions to which they give rise (Fredrickson, 2007). They are highly 
relevant in terms of policy implementation by focusing on forms of action and 
on the performance that follows.  

In contrast to NPM discourses, where the point is improving the existing 
bureaucracy and public organisations, governance theories open up a broader 
view of a more “horizontal” way of governing in which governments act together 
with a variety of public and private actors (Hill and Hupe, 2009; Klijn, 2008). 
Theories of governance are argued to be well suited to analysing processes, 
interactions and collaboration through which social interests and actors jointly 
produce policies, as well as practices that effect governing (Bevir, 2011a). The 
idiosyncrasies of governance theories are, as a result, often related to actors taken 
from within and outside the governed institutions where power dependences in 
collective actions are hidden and need to be identified (Stoker, 1998). 

The concept of governance has, however, also been deemed problematic, 
confusing, and slippery. Its broad scope makes an all-encompassing definition 
hard to find. The theoretical developments seem to increase the number of 
variables associated with governing instead of reducing them (Hill and Hupe, 
2009; Kohler-Koch, 2006; Pierre and Peters, 2000). In addition, Fredrickson 
(2007: 289) challenges the concept of governance by stating that it is based on 
old academic debates under new and “jazzier” names. He argues that since it 
is filled with values that are not agreed-upon, and that governance is based 
upon the assumption that things are broken when they might not be, too much 
emphasis is placed on the inclusion of various non-state actors, ignoring the 
fact that governance lies deep within the folds of jurisdiction, organisation and 
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bureaucracy. Although the complexity of the international embeddedness of 
society has increased, the capacity of the state to govern should not be 
underestimated (Jacobsson et al., 2015). Whether an actual shift from 
government to governance has occurred can therefore at least to some extent 
be questioned. 

Instead, governance can be seen as representing a supplementary or 
complementary trend to government in which the state can have multiple roles 
in governing within various policy areas (Hysing, 2009). What is crucial in this 
respect is what happens when project management ideals such as flexibility, 
unambiguity and efficiency are confronted with what Pierre (2012: 197) refers 
to as entrenched public sector values and governmental ideals such as 
coordination, continuity and permanency that are contingent on institutional 
stability and consistency. When conceptualized adequately, Peters (2012), 
however, argues that governance lays the foundation of a significant political 
theory that is important for developing contemporary political science by asking 
fundamental questions about what the public sector does, and how it does it. 
Consequently, it is of interest for the topics raised in this study.  

According to Bevir (2011a) governance arrangements are often hybrid, 
which means that they require administrative systems to be combined with 
market mechanisms. These mechanisms are often multijurisdictional in that 
they combine actors and institutions across policy sectors and levels of 
government. They involve a plurality of stakeholders, which means that non-
state actors can become participants in governing. Finally, they are linked 
together in networks, which are believed to be an optimal design to solve 
contemporary governance problems. Successful governance in other words 
requires increased attention to goal selection, goal reconciliation and 
coordination, implementation, as well as feedback and accountability (Peters, 
2012: 22). As will be further described in chapter 2.3, these developments also 
resonate well with project management ideals according to which the flexible 
and unique organisational forms projects take enable them to function across 
different levels and jurisdictions.  

Traditional views of governance relate to governance as the minimal state, 
corporate governance, good governance socio-cybernetic systems or self-
organizing networks (Rhodes, 1997). The theoretical developments have, 
however, not remained static and theoretical refinements are apparent. 
Governance theories appear to have gone through three waves of refinement. 
The first wave, introduced by neoliberal reforms of the state in the 1980s, was 
network governance. The main focus within this wave was either based on a 
modernist-empiricist description of the developments within the public sector, 
its functional consequences, or advice on how the centre can direct networks. 
Metagovernance, which represented the second wave, was the increasing use of 
soft steering instruments by which increased emphasis was put on coordination 
and negotiation. The state was thereby argued as creating spaces for non-state 
actors while exerting macro-level control over self-regulation; in other words, 
bringing the state back in. (Rhodes, 2012) 
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The third wave differs from the previous ones. This so-called interpretive 
governance wave appears in the hermeneutic tradition, focusing more on 
meanings in action by exploring the ways by which agents change the 
boundaries of the state, and the social construction of patterns that enable 
actors to create meanings (Bevir, 2011b). This wave questions the ability to 
create objective social processes and emphasises the need to adopt actor-
centred bottom-up approaches for explaining patterns of rule. According to 
this view, governance emerges from diverse actions that are based on different 
beliefs and traditions; in other words, bringing people instead of the state back 
in (Rhodes, 2012: 34–35).  

A significant part of the governance developments can be argued to stem 
from advancements in the EU. Fuelled amongst other things by the White 
paper on European Governance (Commission of the European Communities, 
2001) Europe has become a highly dynamic policy environment. European, 
national and sub-national actors are involved in discussions about major 
issues ranging from the future direction of the EU to technical criteria for 
allocating EU structural funds and the management and development of EU 
programmes (Bachtler et al., 2013; Klijn, 2008: 516). The EU structural policy 
has been described as engaging EU Member States, subnational governments 
and private actors with the European Commission more than any other EU 
policy (Marks, 1996: 399). Authority has in this sense been relocated from 
states to their regions, which have reinforced a trend towards fragmentation 
of government down towards sub-national entities, up towards the regional 
and global level, and sideways to private and voluntary actors. In this case as 
well, project organisations play an important part in trickling supra-national 
demands down to locally implemented initiatives. The magnitude of these 
developments, however, seems to have gone unnoticed in the contemporary 
governance debate so far.  

As a result of the EU developments, state politics and supra-national 
policies and institutions have become mixed together, thereby requiring new 
management strategies for steering. This mixture has often been referred to as 
a form of Multi-level Governance (MLG) which highlights difficulties in 
achieving results in the fluid decision-making processes that involves various 
actors and networks at different levels (Bache and Flinders, 2005; Bachtler et 
al., 2013: 7; Zerbinati, 2012). Networks can in this case be regarded as inter-
organisational service delivery and policy implementation vehicles that focus 
on coordination and implementation, which emphasises the need for intensive 
managerial efforts (Klijn, 2008: 511). Research on what impact network 
management strategies have, and under what conditions they are effective is, 
however, still insufficient (Klijn, 2008: 520). 

The so-called “governance turn” in research has further increased the focus on 
the EU with the desire to understand more fully how directing this complex 
political system is possible, as well as what strategies should be used to reassert 
control at state level (Kohler-Koch, 2006; Peters, 2012; Pierre and Peters, 2000). 
The ambiguous nature of the EU cohesion policy reforms in particular has 
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produced complex and contentious analysis processes. Their various ideological 
standpoints and multiple objectives encompass a macro-economic function 
which is practised by micro-economic initiatives. These initiatives are primarily 
implemented through multi-annual programmes and projects, which 
consequently need to be audited and evaluated (Bachtler et al., 2013: 11, 27).  

Some argue that the governability of the EU cohesion policy by its EU 
structural funds only results in loose coupling between relatively autonomous 
actors (Benz and Eberlein, 1999; Heinelt et al., 2003: 137–138). Others also 
question the extent to which European decision-makers have the capacity to 
control the actions of decentralised actors via structural fund regulations, and 
the extent to which the regulatory framework enables the utilization of the 
results achieved at local level (Lang, 2003: 172). Some also claim that the 
increasing focus on EU programmes, regions and structural fund objectives 
have resulted in prescriptions about what, as well as how EU program goals 
should be handled. Given the central part that projects play in implementing 
EU policy, increased attention should be put on the projects´ ability to 
function as implementation mechanisms. Projects that follow governance 
ideals have thus become tools by which EU, national, and regional goals are 
supposed to be implemented. It is, however, unclear how far the added value 
created by projects can achieve sustainable results.  

Jacobsson, Pierre and Sundström (2015: 132) argue that since this type of 
metagovernance has emerged under embedded stable political, social, economic 
and institutional conditions, it can be regarded neither as the result of random 
acts nor as resulting in a hollowed out state. They also acknowledge that the 
embedded context urgently needs to take international norms and domestic 
governance constraints into account, and that exogenous factors such as sectoral 
networks, degree of decentralisation and popular ideas about how to organise 
affects the state´s decision-making ability (Jacobsson et al., 2015: 136–137). They 
go on to argue that the degree to which governance policies are centralised 
depends on their saliency for the political leadership. They find that reforms that 
require the involvement of societal actors, technical considerations and expert 
involvement tend to be less centralised. These considerations are also central to 
this study and raise the question of what role EU-funded projects play, and how 
they should be managed.  

Despite several advances, new governance still poses significant dilemmas 
for our current administrative and democratic practices, requiring the 
development of new forms of public action or even new political ideals (Bevir, 
2011a: 16). Some even argue that the term governance as a function has 
outgrown its area substantially. Müller (2012: 297), for instance, suggests that 
while the term which was originally aimed at “steering” countries, it is also 
synonymous for steering nowadays, for example, corporations, their 
operations, and projects. The concept of governance is thereby no longer 
exclusive to public sector issues, and is used in relation to the management of 
organizations in the private sector as well (Peters, 2012). This, however, does 
not mean that governance is everywhere. As previously mentioned, several 
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tasks and services still rely on a bureaucratic setting, and many governance 
network functions depend on explicit managerial functions, as well as the 
political nature of governance processes in itself (Klijn, 2008). The challenge 
is in creating organisations and institutions that strike a balance between the 
ability to make changes in a complex society while fostering a degree of 
permanency (Jacobsson et al., 2015: 131–132). This not only highlights the 
need to capture the added value created by temporary governance 
mechanisms such as projects, but also the need to ensure that the results 
created are implemented so that long-term outcomes can be achieved.  

In summary, the governance perspectives complement issues raised in the 
PA and NPM discourse by explaining the developments that have reinforced 
the adoption of informal and temporary governance measures and 
management procedures, expressing a shift from command and control to 
more collaborative instruments. Although governance theories contribute by 
illustrating the societal complexities and the multi-level conditions under 
which contemporary public policy is being implemented, its broad scope still 
leaves questions unanswered. The range and effect of collaborative governance 
mechanisms and the repercussions of increased decentralised involvement of 
societal actors and experts when confronted with public sector values and 
ideals are also crucial to this study. Few studies directly tackle the politico-
administrative consequences of using projects as the primary mechanism by 
which the EU structural funds are implemented on the ground, and what 
impact temporary governance mechanisms have on long-term outcomes.  

 
 
 
 

  



Project organisations and governance from a theoretical perspective 

34 

Summary of the theoretical perspective of Governance 
 

 Governance theories contribute to the understanding of the changing role of 
the state, the new conditions under which the process of governing functions, 
and what consequences these changed circumstances might have. Central 
elements in the governance debate concern the new steering mechanisms 
introduced by the so-called shift from government to governance, and their 
subsequent actions, processes and interactions.  

 
 Theories of governance can be regarded as eclectic. The broad range of issues 

addressed has opened up new research endeavours, but has also created 
confusion and criticism. Some question the emphasis the theories put on the 
changed steering conditions, arguing that the state is still very much present 
by providing the institutional setting in which governance takes place.  

 
 Governance theories have also undergone several changes, having evolved 

from modernist-empiricist descriptions of the public sector to hermeneutically 
inspired forms of interpretive governance. Increased focus is put on beliefs 
and traditions in which actions are created while acknowledging that social 
constructs also affect contemporary governance mechanisms.   

 
 EU developments have further fuelled the governance debate. The EU has 

created complex MLG arrangements by allocating structural funds to 
implement EU-wide macro-level objectives, as well as by strengthening of sub-
national levels in policy implementation. This has drawn increased attention 
to network management capabilities within EU regions, and has drastically 
increased the number temporary governance mechanisms, specifically 
programs and projects.   

 
 The conditions under which different temporary governance mechanisms are 

effective and what added value they have still remain unclear. Despite the 
significance of programs and projects as contemporary policy implementation 
instruments, little attention has been paid to the potential politico-
administrative consequences of project organisations in the current 
governance debate.  

 
 The governance debate contributes to a greater understanding of governance 

mechanisms by illustrating the complexity associated with contemporary 
policy-making and its implementation. The discussion highlights the need for 
flexible and collaborative organizing mechanisms that cut across levels and 
sectors and produce quick, sustainable responses in rapidly changing 
environments but leave open the repercussions of project management ideals 
that confront public sector values and governmental ideals. 
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2.3 PROJECT MANAGEMENT IDEALS AND THE 
GOVERNANCE OF PROJECTS 

This section focuses on the contemporary project management research 
debate and its explanatory value for the topic of this study. It establishes a 
connection between issues raised in the PA, NPM and governance debates 
and the project management as well as the GoP research. It begins by 
defining project organisations and the drivers associated with the perceived 
advantages and drawbacks of projects and their increasing use in the public 
sector. It then outlines the state of the art in public sector project governance, 
and describes the evolution of project research from a public sector 
perspective. This is followed by a critical assessment of their uses in 
contemporary society, as well as what issues still remain unanswered. The 
section ends with a summary of central issues in this section. 

 
As described in the two previous sections, the changing role of the state and 
emphasis on new governing arrangements has introduced a number of new 
organisational forms in contemporary public policy service delivery and 
implementation. Single-purpose organisations, delimited organisations and 
partial organisations have often been referred to in this respect (Ahrne and 
Brunsson, 2010; Andrews, 2013; Boston, 2013; Brunsson, 2013). This study 
argues that one of the most significant changes brought on by an increasing use 
of new governance mechanisms is the proliferation of project organisations. The 
consequences of an increasing use of projects as an organisational form in the 
public sector setting are, however, not yet fully understood. 

A frequently-used definition of a project is that it is “a temporary endeavour 
undertaken to create a unique product, service or result” (Project management 
Institute, 2004: 5). Projects are widely considered as action-driven temporary 
organisations that are created for a special purpose within a predetermined 
time frame and contain a strong element of change (Lundin and Söderholm, 
1995; Packendorff, 1995). The EU and the OECD define projects as “A single, 
non-divisible intervention with a fixed time schedule and dedicated budget” 
(Allen and Tommasi, 2001; European Commission, 1997). Projects are widely 
regarded as a superior way of organizing activities or producing products, 
services and results. Some go as far as to argue that projects are collective 
creative endeavours that have structured our world and shaped the way in 
which we live our lives (Hughes, 2000).  

Projects are closely related to the rationalistic dream of achieving 
efficiency, clarity, and unambiguity. As also indicated in the previous sections, 
the perceived benefits of organising by project have opened up new application 
areas. Projects are increasingly being used outside of their traditional project 
management fields such as industry and technology. Consequently, increasing 
attention is directed towards the creation of value and benefit for multiple 
stakeholder groups instead of a narrow focus on core stakeholders (Bakker, 
2010; Grabher, 2004; Hodgson, 2004; Winter and Szczepanek, 2008).  
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The funding principles of the EU as well as the conception of partnership 
have also strengthened the inclination to define almost all reform activities as 
projects. EU programmes and projects in this respect are expected to provide 
leverage by increasing innovativeness, growth and inclusiveness (Brulin and 
Svensson, 2011: 10; Sjöblom, 2006a). Organizing public policy by projects is 
often preferred as mere deviation from traditional operational models is 
regarded as something innovative. The use of projects can thus be regarded as 
political “display windows” that not only signal innovation, but also signal that 
the issue at hand is being taken seriously (Jensen et al., 2013: 132). The project 
has, in other words, become a post-modern symbol of adaptability and 
contingency, and is seen as a superior way of reacting to unforeseen and non-
standard situations. 

Projects do not emerge in a vacuum but by interacting with one or more 
permanent institutions or temporary organisations which they rely on (Grabher, 
2002). They are also expected to provide these permanent organisations with 
some kind of surplus compared to traditional forms of organisation. Projects 
should therefore not be regarded as “islands”, as they are highly likely to be 
embedded in more permanent organisational or social contexts (Engwall, 2003; 
Grabher, 2004: 1492; Lundin and Steinthórsson, 2003: 248; Sydow et al., 2004: 
1477). As pointed out in the two previous sections, the contemporary public 
service delivery systems require an additional differentiated approach to their 
management and governance that takes context and their organisational 
embeddedness into account.  

Despite the seemingly temporary, effective and flexible nature of projects and 
the post-bureaucratic ethos of project work, the bureaucratic superstructure 
under which they operate tends to be underplayed. According to Hodgson (2004: 
98) a heavy reliance on project management procedures and methodology might 
in fact trap project actors in a Weberian “iron cage”, leaving little room to 
manoeuvre. This resonates with ideas of the governance in the embedded state, 
as well as the increasing focus given different professions, standards and 
certificates that set the backdrop in determining how objectives should be met.  

NPM developments and post-NPM reforms have been associated with the 
increasing interest in and use of projects in the public sector (Crawford and 
Helm, 2009: 75; Klakegg et al., 2008: 28). Concerns about information 
asymmetry and opportunistic behaviours in projects have been raised, however, 
emphasising the need for more central and administrative control of projects as 
a result. Management as silos, misalignment or undeveloped governance 
systems, missing linkages between goals and strategic priorities, lack of 
ownership, as well as insufficient flexibility and robust responses in turbulent 
environments have often resulted in project failure in the private sector as well 
(Knodel, 2004; Sanderson, 2012). Although there are contextual differences, 
private-sector projects seem to struggle with problems similar to those of 
contemporary governance in the public sector. 

According to Klakegg (2009) most of these problems are associated with 
either project relevance or sustainability. He argues that relevance problems are 
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mostly related with unknown user needs and misunderstandings which can be 
addressed by increasing participatory decision-making processes and active 
stakeholder involvement. He goes on to argue that sustainability problems are 
mostly associated with lack of commitment and conflicts over objectives and/or 
strategies. Problems relating to the translation of strategic priorities into 
implementation by project, as well as the selection and monitoring of project 
results beyond funds spent, have also been identified as a key reason for public 
sector project failure (Young et al., 2012). As a result, research focusing on 
guidance mechanisms that relate to the translation of strategic goals into project 
objectives, the explicit expression of sustainability as evaluation criteria, as well 
as informing decision-makers about the long-term effects, is evolving. The 
operationalization of such guidance mechanisms in an ambiguous public sector 
environment is, however, left open in traditional project management research.  

Another evolving research trend highlights the improvement of project 
governance as a remedy for project failure (Müller, 2012; Müller et al., 2014). 
The aim of project governance is to ensure consistent and predictable delivery 
of projects within the limitations set by corporate governance or the agreed-
upon subset in contracts. The main challenge indicated in the project 
governance debate is aligning the internal management of projects with the 
overall governance structure (Jensen et al., 2013: 136). The existing project 
literature, however, displays a strong variance across several factors without a 
universally accepted view of what project governance actually is, and is deemed 
too multifaceted to be analysed by means of any single theoretical view.  

According to Ahola and his colleagues (2014), two prominent strands of 
project governance research can, however, be identified within the research 
literature. One strand focuses on activities external to the project, emphasising 
the need to align the short-term goals of isolated projects with the long-term 
goals of the parent organisation. The other strand focuses on individual projects 
and internal project activities, where the emphasis is on governance as a way to 
ensure that individual projects will meet their goals. The authors, however, 
acknowledge that the governance structures of the project should take into 
consideration both internal and external contingencies.  

The former strand also links the governance of public sector projects to 
political processes, acknowledging the highly dynamic and complex public 
sector project management environment (Wirick, 2009). This strand is often 
referred to as the GoP, which concentrates on a collection of projects such as 
programs and project portfolios. According to GoP, more attention should be 
paid to project selection, efficiency, and sustainability (Klakegg et al., 2008; 
Williams et al., 2010). The volatile socio-political context is thought to 
accentuate the need for project goals to be in line with the strategic objectives. 
More focus should therefore be on the entire lifecycle of projects, particularly 
the initial phases, and oversight and strategic reporting should be provided 
(Miller and Hobbs, 2005; Too and Weaver, 2013: 1383; Williams et al., 2010). 
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Although differences exist, most strands of research emphasize the need 
for a flexible framework within which projects operate. What role the state 
should play in this case is, however, not entirely clear. Some argue that 
governments should act more as project promoter than project enforcer, 
especially in larger projects (Flyvbjerg et al., 2003). This might, however, put 
the state in an ambiguous situation. Acting as promoter, participant, and 
regulator at the same time might result in a paradox that is impossible to 
resolve. Rather than trying to achieve a one-size-fits-all governance 
framework, more emphasis should be put on creating a flexible strategic 
process that draws on a variety of governance mechanisms which allows 
adjusting governance and project and program needs (Miller and Hobbs, 
2005; Müller et al., 2014: 1318).  

Not all share a positive view of projects. For instance, Sulkunen (2006) sees 
the increasing use of projects in the public sector setting as the result of deliberate 
under-budgeting by governmental actors and institutions. The use of projects in 
the Finnish public sector can in this sense be regarded as a compensating 
economic mechanism which Sulkunen, at least to some extent, sees as a result of 
the moral weakness of the State. The challenges that occur in the public context 
also have to do with their strong rationalistic bias. The business management 
heritage of project management might pose serious challenges to permanent 
administrative structures in the public sector. While projects might, for instance, 
be portrayed by civil servants and in documents as the solution to a fragmented 
organization, they might also risk leading to more fragmentation (Fred, 2015).  

The rationalistic ideals associated with projects have created a normative 
pressure on public authorities to use project management as a tool for pursuing 
various goals. Research on public sector project management is, however, still 
underdeveloped. Some argue that much of the public sector project research has 
been dominated by “cooking-books” that follow a positivist, normative character 
which has limited the debate about the core of project management (Hodgson 
and Cicmil, 2006; Löfgren and Poulsen, 2013: 62; Morris et al., 2012). Project 
performance measurement in the public sector is, for instance, more complicated 
than in the private sector because of various overlapping oversight agencies that 
follow different rules and processes (Wirick, 2009).  

In fact, little is known about what impact governance and projects systems 
might have on project outcomes, which might have significant implications 
(Pitsis et al., 2014: 1287). Despite the seemingly unique and goal-oriented 
nature of projects the public sector context in which projects operate can be 
regarded as particularly challenging. Not only may the boundaries of programs 
within projects operate be difficult to define, the unique nature of projects also 
increases the range and variation of ways in which projects can achieve their 
goals. Clear cause-effect linkages are notoriously hard to establish, the lack of 
which can lead to a so-called “attribution problem”, which is referred to as the 
central problem in impact evaluation (Bjurulf and Vedung, 2009; Leeuw and 
Vaessen, 2009). Some even state that there is little or no knowledge about the 
actual impact of the billions of euros that are spent on EU funded programmes 
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(Brulin et al., 2012). Projects thus run the risk of the post hoc, ergo propter 
hoc fallacy.5 Consequently, there is a need to understand how project effects 
are treated and what indicators are used to measure project success.  

A broadening of the traditional technocratic and rationalistic inclination in 
early project research is apparent, however (Söderlund, 2004a, 2004b). As 
previously mentioned, the expected benefits of project management has also 
increased outside of its traditional fields of use (Hodgson, 2004). Mere focus on 
normative planning tools and techniques for projects as temporary 
organizations thus seems to have been opened up (Morris et al., 2012: 6). 
Proponents of this wider view on projects have acknowledged that 
multidimensional investigations are needed, and that a more pluralistic 
understanding of projects is essential in comprehending the idiosyncrasies of 
project governance (Müller, 2012; Söderlund, 2012). The introduction of 
various new schools of thought have thus altered the state of theorizing in and 
about project management (Söderlund, 2011). The introduction of new 
application areas and disciplines such as political science has also meant that 
there has been increased focus on descriptive and interpretive research on 
politics and decision-making in projects.  

Some argue that we now are witnessing the third wave of formalization 
within project research. In addition to analysing projects in their organisational 
institutional context, this wave scrutinizes the way in which projects are 
embedded in the wider society (Ekstedt et al., 1999; Morris et al., 2012; Sydow 
et al., 2004). Proponents of this more inclusive approach to projects and project 
management have often been referred to as followers of the Scandinavian 
school of process. According to this school, project research should not only 
focus more on human activities over time, but should also pay greater attention 
to the complexities of organization, as well as making findings more process 
oriented and socially sensitive (Hodgson and Cicmil, 2006; Hällgren and 
Söderholm, 2012: 502). Researchers stress the need to specify what perspectives 
are applied, what types of projects are investigated, as well as what sub-problem 
the study emphasizes. More attention should therefore also be given to defining 
what processes are at the core of the particular study, and to moving away from 
the conventional single project foci towards a multi-level understanding of 
projects (Söderlund, 2012).  

In closing, the project management research establishes a connection 
between project management ideals and trends in PA, NPM and governance. 
The isolation of issues, focus on efficiency and action, and monitoring of 
results all emphasise this connection. The discussion thereby contributes to a 
greater understanding of the drivers behind an increasing use of projects in 
the public sector. It highlights the perceived advantages associated with 
project management as well as the need to understand the consequences of 
using project management standards that to a great extent follow private 
sector ideals in the public sector context. The project research contributes to 

                                                 
5 ”After this, therefore because of this” (Fisher, 1970). 
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greater understanding of the embeddedness of projects as well as the dualism 
between flexibility and stability that project management ideals embody. 
However, while the GoP literature has called for a more pluralistic 
understanding of projects, it seems to suffer from similar problems as the 
governance literature discussed above in being slippery and broad. The 
existence of a unified project management theory is also highly debatable. 
Several strands and schools of research exist.  

In terms of relevance for this study the project research contributes by 
drawing attention to the nature of projects and the societal impact that 
projects might have as temporary governance mechanisms. It shows that 
projects to an increasing extent serve as instruments for acquiring greater 
knowledge and legitimacy, which means that they have important functions 
that go far beyond their seemingly occasional and delimited features.  
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Summary of issues highlighted in the project research debate 
 

 Project management research and GoP literature contributes to an 
understanding of the raison d'etre of project organisations, showing the 
operational logic of projects, and established linkages between its underlying 
project principles and the adaption of temporary governance mechanisms 
introduced by contemporary NPM and governance.  

 
 This research points out the prevailing inclination among governmental 

institutions and funding principles to define almost all EU reform activities 
as projects. Efficiency gains, contractual agreements and monitoring of 
project results are also emphasised. The research debate shows how the 
apparent benefits that it offers have put normative pressure on public 
authorities to use project management as a central tool for implementing 
public policy.  

 
 Project research emphasises the necessity of interaction between temporary 

and permanent structures, which underlines the contextual embeddedness 
within which projects operate, thus accentuating the significance of the 
underlying structure that might either enable or constrain project 
manoeuvrability. It also points out that an excessive reliance on standards 
put in place by permanent organisations might result in projects working in 
the shadow of the hierarchy.  

 
 Project research shows signs of widening boundaries, describing how it has 

evolved from focusing exclusively on projects as isolated incidents to a more 
pluralistic and multi-level understanding of project governance. The GoP 
research has acknowledged the importance of the socio-political context and 
the need for multidimensional investigations in order to understand the 
societal embeddedness of projects.  

 
 Questions relating to the potential consequences of an increased use of 

project organisations in the public sector as well as the extent to which 
projects can deliver a coherent contribution and achieve sustainable long- 
term outcomes still remain unanswered. Projects seem to struggle with 
problems similar to contemporary governance, indicating the need for 
further research regarding temporary vs. permanent dilemmas.  

 
 In terms of relevance for this study, project management and project 

governance research contribute to a greater understanding of the role that 
projects play in contemporary public policy implementation. The traditional 
perceptions of projects have evolved but leave how projects can be meta-
governed and what role the state should play in this case open. It is therefore 
vital to determine the extent to which projects are able to line up with the 
overall governance structure. 
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3 THE AIMS OF THE STUDY AND 
RESEARCH DESIGN 

This chapter sets out the purpose and research design of the study. The 
chapter begins by presenting the overarching aim and limitations of the 
study, linking the aim to the research articles. It then presents a general 
discussion on research methods in the social sciences in relation to the overall 
aim of the research. It goes on to discuss the research design and methods 
used, the main data sets used, as well as the various data collection processes 
employed in the articles. 

 
As described in chapter one, the overarching aim of this study is to 
conceptualise and understand the benefits and challenges related to the 
increasing number of temporary governance mechanisms in the form of project 
organisations in the public sector context. This summary article in combination 
with the findings in the four research articles shows what the participatory 
procedures in projects are, and what implications different project management 
practices have, and what the consequences of projectification are in the public 
sector environment. The empirical focus of the study is thus limited to policy 
implementation, primarily from a Finnish unitary state and EU perspective. The 
analysis of policy formulation processes is not included in this study. The 
overarching aim of the study is further specified in the four research articles in 
the following way: 

 
 Article I: Project Proliferation and Governance – Implications for 

Environmental Management delimits project proliferation as a phenomenon 
with respect to the numerous existing concepts of governance, and analyses 
potential consequences, both advantages and disadvantages, of public sector 
project proliferation.  

 Article II: Project impact in a multi-level context: The case of the European 
Fisheries Fund evaluation in Finland shows whether project evaluations are 
conducted so that the long-term effect of projects can be assessed, and the 
extent to which the contributions or added value of projects as a form of 
organisation are assessed in the evaluations.  

 Article III:  Projectification in the public sector – The case of the European 
Union establishes a theoretical understanding of what projectification means, 
and how it is driven, as well as what the consequences of projectification are in 
an EU context and in the public sector in general.  

 Article IV: The Effect of Stakeholder Inclusion on Public Sector Project 
Innovation identifies beneficial social partners and defines useful actions 
intended to achieve innovation in EU structural fund projects, and shows how 
far collaborations are a prerequisite for innovation and what the beneficial 
collaborative procedures and project actions are. 
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3.1 OVERVIEW OF RESEARCH PERSPECTIVES, 
METHODS AND DATA  

This section presents an overview of the research processes, methods and 
data used in the study, describing how and why particular research methods 
have been chosen and discussing potential challenges associated with the 
choices made. It begins by addressing the complexities of studying 
governance processes and the organisational research context of the study, 
and justifies the use of a mixed methods approach. It then presents the 
individual research methods used in the study, and the main data sets as well 
as their collection processes. The section ends by summarising the research 
questions, the data used, and the main concepts within the articles.  

 
Investigating governance and public sector project organisations is no simple 
matter. As we saw in chapter 2, governance mechanisms include a wide range 
of formal and informal arrangements by which states can respond to changes 
of varying kinds. The study of project organizations represents a sub-discipline 
of management without such strong core principles as other management 
related disciplines. The unique, once-in-a-lifetime nature of projects further 
complicates their analysis.  

Researching project organisations in the public sector and their 
interrelations with various governance mechanisms requires consideration of 
issues that go beyond the isolated project. Elements of such issues can be seen 
in both the third wave of governance research,6 and the third wave of project 
research and its development associated with the GoP.7 Public sector projects, 
EU funded projects in particular, also involve a variety of concerns. This 
includes so-called hard versus soft governance steering mechanisms and the 
soft paradigms of project research. The research field includes numerous 
disciplines, such as public policy studies, strategy and organizational studies, 
etc. within which the construction of knowledge varies. In a similar way, Hill 
and Hupe (2009: 138) highlight problems relating to the selection of the policy 
goals and policy outcomes as the dependent variable in implementation studies. 
They point out that policy outcomes at times may have little to do with the actual 
policy interventions, and that judgements about outcomes may instead 
represent judgements about the appropriateness of the policy. This raises 
questions about the researcher’s neutrality as well as the appropriateness of the 
choice of method (Buchanan and Bryman, 2009: 13–14).  

The organisational research context displays three trends, namely; widening 
boundaries, multiparadigmatic approaches, and methodological inventiveness. 
Buchanan and Bryman (2009: 1) summarise this well by arguing that choice of 

                                                 
6 See chapter 2.2 

7 See chapter 2.3 
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methods involves a broad, more complex, interdependent set of considerations 
which can never be overcome, even with diligent planning. Today, few 
researchers support the notion of a fixed hierarchy of evidence (Buchanan and 
Bryman, 2009: 3), and organizational research displays a variety of 
perspectives, ranging from positivist discourses aimed at developing causal 
relations and critical discourses to more interpretive discourses acknowledging 
that individuals are co-creators of social constructs grounded in both social and 
organisational practices. Since the paradigm wars in the 1980s, social science 
research has increased paradigmatic diversity and methodological plurality, 
particularly in the domain of qualitative and interpretive methods (Buchanan 
and Bryman, 2009: 4). 

The methodological choices one makes also frame the data window through 
which phenomena are observed, thereby influencing what interpretations can 
be made. Choice of method always means that fundamental assumptions about 
the production of knowledge and core values have to be made (Deetz, 2009: 23). 
This study follows an interpretive approach, which ultimately aims to show the 
complexity and creativity associated with projects that has been overlooked 
(Deetz, 2009: 34). It acknowledges that methods are increasingly located in the 
context of broader and more fluid intellectual currents and discourages rigid 
epistemological positions. It also acknowledges that different methods and 
perspectives can be combined for different purposes.  

Institutionalized norms and values might for instance affect the seemingly 
unique project in becoming standardized, resembling a “pearl necklace”, where 
similar projects follow each other (Jensen et al., 2013; Sahlin-Andersson and 
Söderholm, 2002a). Despite this standardization, few projects can, however, be 
regarded as entirely stable and predictable. They always embody a chaotic 
element that is multi-contextual, and dependent on the partly competing wishes 
and demands of a multitude of stakeholders (Lundin and Steinthórsson, 2003: 
247). Public sector projects are highly variable and structural changes are thus 
inevitable despite the project´s formal and seemingly stable organisational 
form. Since there is also a shortage of methodological analysis of the inherent 
temporal features of current organizational forms (Sjöblom et al., 2013), the 
focus on project organisations and governance as an object of study accentuates 
the need to select research methods that are sufficiently broad to capture this 
complexity.  
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3.1.1 THE MAIN RESEARCH METHODS 
This section discusses the main research methods used in the study and how 
the empirical data has been analysed, describing the value of the four 
different methods. The background to the methods selected is described, then 
the context, and the method itself. It ends by linking the method to the 
research questions posed in the articles included in the study.  

Background to the methods used 
The methods used in this study advocate multi-perspectivism and to some 
extent paradigm interplay as well (Yanow and Ybema, 2009: 42). They 
combine different interpretations of the existing governance frameworks and 
public sector projects while acknowledging that alternative views might exist. 
This approach suggests that the use of mixed methods should provide multiple 
ways of making sense of the world (Edmondson and McManus, 2007; Greene, 
2008: 20). Given the ambiguous and multifaceted nature of public sector 
projects as well as the purported uniqueness associated with project ideals in 
terms of their results, objectives, and forms of interaction and collaboration in 
achieving results requires a variety of methods and a broad range of data. A 
mixed method approach is therefore useful in revealing issues that otherwise 
might have gone unnoticed. 

Metaevaluation 
The uniqueness associated with project ideals suggests that every project 
represents particular outputs, not to mention the fact that public provisions 
are used to fund EU projects, highlights the need to evaluate projects. The 
increasing use of projects in the public sector has thus contributed to the 
existing boom in evaluations (Vedung, 2010: 264). Since the multitude of 
existing projects and the diverse and complex environments in which they 
operate has been deemed difficult, it is not surprising that public sector project 
and program evaluations often follow a linear one-way approach (Brulin and 
Svensson, 2011).  

The methodological approach used in Article II was metaevaluation which 
focuses on the evaluation of the function, practice, and the management of 
evaluation itself, thus representing a metaprocess in the general governance 
process. It embodies a strong heuristic element which aims both to understand 
the different evaluations employed as well as to facilitate thinking of 
evaluations (Vedung, 2009: 44). The method aims to group several 
evaluations into metaevaluations and place the results in a larger context 
(Fitzpatrick et al., 2004: 454; Vedung, 2000: 21, 2009: 154, 2010: 265). The 
method is particularly useful in explaining how the regulatory framework 
within which EU funded European Fisheries Fund (EFF) project operates. It 
also clarifies how evaluations are conducted, what aspects are emphasised, as 
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well as how the effects of projects are measured. It is thus well suited to 
analysing the extent to which the evaluations used are able to measure the 
perceived impact of projects, and whether the added value created by projects 
can be assessed so that long-term outcomes can be achieved. 

Qualitative content analysis 
A project can produce a wide range of outputs which can be difficult to define. 
This is particularly so regarding descriptions of project innovation outputs. Not 
only can innovation as a concept be debatable, it can also mean different things 
to different actors. In addition, it is not surprising that projects that are funded 
for the purpose of producing innovations often state in their final reports that 
innovations were achieved.  

The qualitative content analysis used in Article IV helped to analyse data 
within a specific context and to reduce the material presented in the final 
reports of projects. The method was in this case well suited to analysing the 
innovative outputs attained by EU funded project organisations, and the 
variety of types of innovation that projects produce. The method ensured that 
the units of analysis received equal treatment and established a specific 
context for inquiry (Krippendorff, 1989: 404). The construction of a coding 
framework for different types of innovation and applying it to EU funded 
European Regional Development Projects (ERDF) final reports enabled the 
alleged project innovation output types to be extracted and categorized 
(Schreier, 2014). This not only enabled the information to be used in a larger 
research effort but also played a vital part in the analysis of the extent to which 
collaborations in projects are prerequisites for innovation. A limitation of the 
analysis is, however, its replicability. An apparent challenge of content analysis 
is to be able to create observer independent categories and procedures without 
reference to the analyst. Although this limitation can never be completely 
eradicated, the analysis conducted in Article IV, however, showed inter-coder 
reliability.  

Logistic regression analysis 
Projects are often assumed to lead to innovative results. Innovations, however, 
do not emerge in a vacuum. As described in Article IV, a common assumption 
is that innovations emerge when various actors create partnerships, share 
ideas, interact and collaborate. The logistic regression analysis is useful in 
many cases in characterising the interaction effects in a given set of data 
(Jaccard, 2001). Apart from the regression co-efficients of the variables 
included in the analysis, the results of the exponentiated regression 
coefficients show the relative increase in the probability of an innovation 
occurring when there is a unit change in the independent variable.  
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This method was employed in Article IV to determine whether EU funded 
ERDF projects can be collaborative spaces where innovations emerge. The 
small sample size made it necessary to include variables one by one in the 
analysis. The method thus enabled the analysis of what types of collaborative 
procedure are prerequisites and what social partners are beneficial in 
achieving innovations in projects. In the analysis employed, odds greater than 
one indicate an increased “chance” of achieving innovation by including a 
particular actor or taking a particular social action by contrast with not 
including that partner or not taking some social action.  

Social network analysis 
The understanding of networks has become important for understanding 
informal relationships and are often deemed crucial for understanding 
organisational performance, learning, and innovation (Cross and Parker, 
2004; Uzzi, 1997). Interest in the method has increased rapidly ever since the 
1990s as a result of the realisation that the “social contexts” of actions matter 
(Wasserman et al., 2005). Various methods of researching networks exist 
(Johanson et al., 1995), the mapping of interaction patterns through SNA 
techniques often being regarded as a classic method. Other more qualitative 
methods have been used primarily by European researchers who have used 
case studies and discourse analysis as their methods (Klijn, 2008: 513).  

The analysis in Article IV was conducted using two computer programs 
developed specifically for SNA and visualisation, UCINET (Borgatti et al., 
2002) and Visone (Brandes and Wagner, 2004). The analysis was used in 
order to identify the stakeholder networks involved in innovation projects. 
This was analysed by measuring the degree of centrality of project 
stakeholders, which represents the number of links incident upon the node 
(Scott, 2007), thereby illustrating all linkages between projects and 
stakeholders. In this study, the method illustrates the staff and stakeholder 
networks linked to project organisations well, which enabled further analyses 
of whether the networks created by projects can lead to innovative results. The 
method was particularly useful in showing who is involved in projects, and the 
overlapping project staff and stakeholder memberships of various projects, 
thereby identifying potential knowledge brokers within the project networks. 
This aided in identifying social partners expected to be beneficial for achieving 
project innovations in EU funded ERDF projects.  
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3.1.2 THE MAIN SETS OF DATA AND THEIR COLLECTION PROCESSES 
This section describes on the main sets of data used in the study and how the 
data was collected. It describes the value of data in response to the 
overarching aim of the study. It begins by presenting the background to the 
data after which it describes the three main types of data used as well as how 
the data was collected. The section ends by highlighting other material that 
has been relied upon in the study as well as a summary of the section. 

Background to the data collection 
A significant amount of the empirical data used in this study was gathered in 
cooperation with two projects. The first was the Finnish Academy funded 
research project on the Democratic Impact of Administrative Reforms – 
Temporary Governance Instruments in Regional Development (ProDem) which 
lasted from 2012 to 2014. The project primarily studied ERDF and to some 
extent the European Social Fund (ESF) funded projects during the 2007-2013 
programming period. The material used in the research project was collected 
between 2012 and 2013, and included archival, survey, and interview data.  

The other project was the evaluation of the EFF operational program in 
Finland during the 2007-2013 programming period, which was conducted in 
cooperation with Ramboll Management Consulting. The research was 
conducted between 2010 and 2011 and included data collection in the form of 
archival, survey, and interview data. Although the bulk of the material used in 
this study was gathered within these two projects, additional sources of data 
were also included. All in all, this study includes four different types of data, 
which are described in the next sub-section.  

Archival data and its collection processes 
The term archival data has many different meanings. Today, archival data 
extends far beyond the mere physical holdings of paper records (Moss, 2009: 
396). Changes brought about by the information society have opened up a 
significant amount of information by, for instance, replacing traditional library 
archives with digital libraries. This is also the case regarding most of the archival 
and statistical data produced by EU-funded projects. While access to archival 
data can be regarded as beneficial by increasing transparency, however, it also 
requires some attention from a critical standpoint. The technical structure of 
the digital archive might determine what type of data can be archived (Derrida 
and Prenowitz, 1996: 16). The amount of data also involves an inherent risk of 
information overload because of the sheer volume of information that is now 
being produced. Archival data of this sort can be regarded as extensive, which 
places extra significance on the criteria by which samples are drawn in order to 
ensure representativeness (Sayer, 2010: 244). The archival data used in this 
study primarily is derived from two databases. One is the EURA2007-database 
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(Ministry of Employment and the Economy, 2015), and the other is the SNADI 
database (Ministry of Forestry and Agriculture, 2011).  

The EURA2007 database contains information about ERDF- and ESF-
funded projects in Finland during the 2007-2013 EU programming period. At 
the day of writing, the database, which consists of an open archive and a closed 
archive, includes information about almost 20,000 projects. The open archive 
contains basic information about the funded projects which included 
information about the project manager, a summary of the project’s plans, as 
well as the amount of public funding awarded. The closed archive is intended 
primarily for the managing authorities and was accessed by applying for 
special permission and by signing a non-disclosure agreement with the 
Ministry of Employment and the Economy. The closed database included a 
significant amount of detailed information about the funded projects such as 
records about all project application plans, mid-term and final reports, project 
finances, and the stakeholders included, as well as information about what 
indicators measured project progress.  

 
The projects´ final reports included information such as: 

 Basic information about the project (i.e., name, program category, type, etc.) 
 The project´s point of departure, goals and target group 
 Project execution, cooperation and information dissemination 
 Problems that occurred in the project and recommendations 
 The project´s results, innovativeness and effect on sustainable development 
 Best practices, continuity and archiving of the project´s material  
 Project finances  

 
This study, and Article IV in particular, analysed 275 ERDF innovation projects 
included in the EURA2007-database. The selection included ERDF projects 
within priority axis 2, which focused specifically on funding projects that 
promote innovation activity and networking, and reinforce knowledge 
structures (Suomen rakennerahastostrategia, 2007). The selection was also 
limited to projects that had ended by the 31st of December 2012. This limitation 
was imposed in order to ensure that the final reports were submitted, thereby 
enabling the analysis of what types of innovation projects produce. The selection 
was further limited to projects that were headed by different project managers 
in order to ensure variance among the cases selected. The selection of projects 
used in this study represented 84% of the entire ERDF priority axis 2 project 
population in Finland during the 2007-2013 EU programming period.  

The ERDF innovation projects selected ranged from small budget projects 
to multi-million euro projects, most with a budget between 100,000 and 
200,000 euros. On average, they lasted almost 3 years and included fifty 
stakeholders per project, most of which were categorized as privately held 
companies. All in all, the data showed that almost 11,000 stakeholders were 
involved in the projects selected. The most active stakeholders (≥ 9) were large 
multi-national companies within the forestry sector, mining industry or 



The aims of the study and research design 

50 

technology sector. This data enabled the analysis of the network of actors 
present in the projects and the social partners involved.  

The projects that produced innovations included a wide variety of goals 
such as projects that developed new applications using nanotechnology, those 
that created new testing facilities for the improvement of cold-weather 
clothing, and projects that developed new virtual reality learning 
environments in the health-care sector. As mentioned in chapter 2.3, this 
shows the broad range and variation in ways by which projects intend to 
address issues related to innovation. This data enabled the analysis of the 
proposed innovation outputs. The archival data also included information 
about the project execution, cooperation and information dissemination, 
which enabled the analysis of the collaborative efforts and procedures of the 
projects. Table 1 shows a summary of the selected ERDF project 
characteristics. 
 
Table 1. Summary of ERDF project characteristics (N=275) 
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Under 100,000€ 49 17,5 236 405 641 13 
100,000€ - 200,000€ 59 28 435 1065 1500 25 
200,000€ - 300,000€ 50 34 472 1568 2040 41 
300,000€ - 400,000€ 40 36 453 1450 1903 48 
400,000€ - 500,000€ 16 37 190 460 650 41 
500,000€ - 600,000€ 19 38 347 813 1160 61 
600,000€ - 700,000€ 15 37 255 534 789 53 
700,000€ - 1 000,000€ 13 41 139 566 705 54 
Over 1 000,000€ 14 37 424 1161 1585 113 
Total 275 348 2951 8022 10973 509 

Source: Ministry of Employment and the Economy, 2015 
 
 
 

                                                 
8 Average 

9 Average 
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The SNADI database contained information about EFF funded projects in 
Finland during the 2007-2013 EU programming period. This information, 
however, was not as detailed as that in the EURA2007-database. Access to 
additional information about the SNADI database was granted to the evaluation 
group by the Ministry of Forestry and Agriculture in Finland. The database 
contained information about 1640 EFF projects in Finland which were included 
in the study. Of these projects, 733 were categorised as support projects for 
damage caused by seals and were excluded from the analysis. The projects 
selected represented all EFF-funded projects in Finland from the beginning of the 
2007-2013 programming period until the 1st of November 2010.  

The projects included in the analysis in Article II represented a wide variety 
of goals within the fisheries industry, such as a project that created a biofuel 
facility that utilized waste from cleaning fish, one that developed new prospects 
for fishing tourism, and another that created an information management 
system for fisheries. Most of the EFF projects had relatively small budgets (≤ 
20,000 euros) and were categorized as either sea fishing or fish farming or 
processing projects. Although limited, the archival data included information 
about both types of indicators used to measure project outputs as well as the 
extent to which different indicators were used. This data enables the analysis of 
both how the regulatory framework concerning EU funded EFF projects operate 
as well as how the evaluations measure project impact. Table 2 summarises the 
selected EFF project characteristics. A more detailed description of the selected 
EFF projects appears in Article II. 

 
Table 2. Summary of EFF project characteristics (N=907) 
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Total 310 417 100 63 17 907 

Source: Ministry of Forestry and Agriculture, 2011 
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The value of the archival data in response to the overarching aim of the 
study is that it shows the multitude of projects that are implemented in the 
public sector and how projects have operated in its various project stages. It 
also provides detailed information on who the actors concerned with project 
organisations are as well as how the structures within projects operate and the 
material conditions by virtue of which they can exist. This type of archival data 
also enabled a build-up of knowledge about the characteristics of different 
projects which is useful in gathering other types of data and respondents 
(Sayer, 2010: 245). It thus represents an extensive method of data collection, 
which provides relevant background information that facilitates explanations 
of why projects operated in a particular way. The archival data included in the 
study thus goes beyond the purely descriptive.  

Although both databases provided valuable information about EU-funded 
project outputs and function in general, the objectivity of the material included 
cannot be taken entirely for granted. It is worth remembering the nature of the 
data, and that although it can be regarded as having relatively high external 
validity by including the majority of the projects within the defined 
populations within a particular timeframe, it is nevertheless provided by 
different project actors. The data is also aimed at the regulatory agencies that 
grant or refuse project funding and might therefore be positively skewed, 
painting an overly optimistic picture of the results gained by projects in order 
to get or continue to receive project funding. Similarly, the interpretation of 
this type of data also raises questions about the researcher´s ability to remain 
objective in his/her interpretations. The multifarious nature of projects and 
their results as well as the problems relating to objectivity therefore highlight 
the need to complement sources of data.  

Survey data and its collection processes 
The study included data from two different surveys that complement existing 
archival data. One survey was conducted within the ProDem research project 
and another within the EFF evaluation project. The ProDem survey data was 
collected during summer 2013. The survey respondent population consisted of 
all project managers who had received ERDF or ESF project funding during 
the 2007-2013 programming period by the 31st of December 2012. This 
amounted to 4383 different projects. The respondents were limited in the 
same way as the limitation of the archival data mentioned above. This not only 
ensured that the survey would not be sent to the same project manager twice 
if for instance a particular person managed several different projects. The 
intention of this limitation was also to ensure that the responses would 
correspond to opinions regarding one particular project. All in all the survey 
was sent to 1750 project managers. The survey data used in this study, and 
Article IV in particular, was limited to responses from project managers who 
had received funding from the ERDF within priority axis 2. The population of 
this subgroup was 328, of which 275 were included in the study and were asked 



 

53 
 

to respond to the survey. The response rate was 41.8% which falls within the 
norm advocated for significant academic credibility in survey studies (Baruch, 
1999; Hinkin and Holtom, 2009). 

The survey consisted of 58 questions in eight different sections relating to the 
respondents’ background, previous project experience, information about project 
actor involvement and composition, project steering group activity, information 
flows and work habits, cooperation between the project and external 
organisations, project results and their perceived effects, as well as future plans 
once the project had ended. The data thus complemented the archival data, 
enabling further analysis to be made on the projects´ collaborative efforts and 
procedures. The cover letter which was sent to the respondents as well as a 
summary of the ProDem questionnaire containing the key questions used in the 
analysis of Article IV are presented in appendixes 1 and 2.  

Another survey was conducted within the EFF evaluation project in 
cooperation with Ramboll Management Consulting. The EFF survey was 
collected during winter 2011 and was sent to 350 key stakeholders within the 
fishery sector, representing 10 different organisations in different Finnish 
regions. The survey consisted of thirty-four questions that addressed 6 
different topics that related to the respondents perception of the EFF strategy, 
its organization and target-orientation, the program’s effectiveness, best 
practices and the added value of the program, the fishery action group, activity 
as well as questions relating specifically to actors who had received EFF project 
funding. Despite considerable efforts, the survey only received ninety-one 
responses, making the response rate 26%. The low response rate limited the 
use of statistical analyses of the data and emphasised the importance of the 
additional sources of data that were gathered. The survey, however, illustrated 
how the operation of the EFF regulatory framework was perceived in practice. 
The cover letter which was sent to the respondents as well as a summary of the 
EFF questionnaire appear in appendixes 3 and 4. The use of this data is further 
discussed in Article II.  

The value of the survey data in response to the overarching aim of the study 
was that it highlighted aspects that went beyond the immediate project 
organisation, increasing the understanding of the complex context in which 
projects operate and the project managers’ own perceptions of project 
collaboration and its effects. The data thus also complemented the other 
sources of data included in the study. Critically speaking, survey data at least 
to some extent sacrifices explanatory penetration as a result of limited sample 
sizes and low response rates. Survey data also suffers from the possibility of 
varying interpretations of the survey questions by the respondents (Sayer, 
2010: 245). Complete internal validity is next to impossible to achieve 
considering the open systems in which social science operates. The varying 
backgrounds of the project managers also need to be taken into account. Still, 
the data helps to understand the results gained through quantitative data thus 
strengthen the analytical findings (Miles et al., 2014: 43). It also helps 
minimize potential observer-induced biases.  
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Interview data and its collection processes 
The study gained further insight from interview data collected both for the 
ProDem research project and the EFF evaluation project. The ProDem 
research project included interviews with thirty-six project actors. Seventeen 
interviews were conducted in Eastern Finland and nineteen in Western 
Finland. The interviewees represented key actors from regional regulatory 
agencies (5 interviews), as well as project managers (13 interviews) and 
stakeholders (18 interviews) from twelve different EU projects. The purpose of 
the interviews was to gain further knowledge about what impact project 
organisations had on regional development. This included asking the 
respondents about their perception of project work and working methods, 
project members and cooperation with external actors, project results and 
procedures relating to reporting, as well as the perceived impact that projects 
have in their region. The interviews lasted between 45 minutes and 1½ hours. 
Although no reference to the interview data gained in the ProDem research 
project has been made to the articles included in this study, the results of the 
interviews have aided in the understanding of the role that project actors play, 
thus confirming many of the assumptions and findings relating to the issues 
discussed in the articles.  

The study included data from thirty-four interviews which were conducted 
within the EFF evaluation project. The interviewees represented relevant actors 
from within the fishery industry as well as representatives from the EFF 
program monitoring committee. They were selected based on relevance to the 
EFF program and represented a balance between lay and expert actors. The 
purpose of the interviews was to gain knowledge about the awareness of the EFF 
program strategy, the functioning of the operational program, as well as the 
perceived impact that they had. The interviews lasted between 45 minutes and 
an hour and were conducted in a semi-structured manner.  

The interview data enabled further conclusions to be drawn about the 
functioning of the regulatory framework within which EU funded EFF projects 
operate as well as the potential added value created. The value of the interview 
data in response to the overarching aim of the study can be regarded as 
illustrating who the actors involved with project organisations are, as well as 
what the prospects are for project goal achievement. This type of data falls 
within the intensive data category which enables a better picture of the 
underlying structures to be created as well as how causal processes work out 
in particular cases (Sayer, 2010: 242–243). Critically speaking, while 
interviews cannot be regarded as totally “representative”, they still create a 
better understanding of the circumstances and specific conditions of 
individual projects.   
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Other central document material and summary 
In addition to the data mentioned above, a significant number of policy 
documents from supranational, national as well as regional and local levels 
was used to complement the data described above. Although the effects of 
documents that reflect official viewpoints cannot be taken for granted, they do 
help to understand the priorities and ideals that have been set as well as the 
intended function of projects. Examples of such documents include policy 
guidelines such as management plans provided or indicative evaluation 
methods provided by the EU, official documents, reviews and reports on the 
results that policy programmes are expected to achieve, laws and statutes on 
how EU programs should be managed and how funds can and should be 
allocated.  

In sum, the methods and material employed represent a variety of 
approaches which together contribute to an increased understanding of 
project organisations and governance. Greene, Caracelli and Graham (1989: 
259), for instance, justify and describe the purposes of mixed-method 
evaluation designs by arguing that it offers an opportunity to maximize 
heterogeneity by combining quantitative and qualitative data via 
triangulation. A more extensive use of methods also increases the 
interpretability of results so that they can be elaborated upon and 
complemented. This can in turn open up new perspectives and in some cases 
even lead to methodological development. Mixed methods can also lead to a 
better understanding of the data and to the discovery of paradoxes that in turn 
might lead to new perspectives for frameworks which may be initiated. Finally, 
the scope of inquiry can be expanded by using multiple inquiry components. 
The use of mixed methods can thus provide a fuller understanding of the 
phenomena in question by genuinely integrating the results obtained 
(Creswell and Tashakkori, 2007: 108). Table 3 shows a summary of the 
overarching research questions, data used as well as the main concepts in the 
original publications. 



The aims of the study and research design 

56 

T
ab

le
 3

. S
um

m
ar

y 
of

 o
ve

ra
rc

hi
ng

 r
es

ea
rc

h 
qu

es
ti

on
s,

 d
at

a 
us

ed
 a

nd
 m

ai
n 

co
nc

ep
ts

 o
f t

he
 o

ri
gi

na
l p

ub
lic

at
io

ns
 

 M
ai

n 
co

nc
ep

ts
 

 
G

ov
er

na
nc

e 
th

eo
rie

s 
 

Ef
fic

ie
nc

y 
 

Pa
rti

ci
pa

tio
n 

 
R

at
io

na
lis

tic
 b

ia
s 

 
Ev

al
ua

tio
n 

 
Pr

og
ra

m
 th

eo
ry

 
 

Im
pa

ct
 

 
C

oo
rd

in
at

io
n 

 
Pr

oj
ec

tif
ic

at
io

n 
 

M
ul

ti-
le

ve
l g

ov
er

na
nc

e 
 

Pr
oj

ec
t d

riv
er

s 
 

C
on

tin
ui

ty
 

 
C

ol
la

bo
ra

tiv
e 

go
ve

rn
an

ce
 

 
In

te
ra

ct
iv

e 
go

ve
rn

an
ce

 
 

Pr
oj

ec
t i

nn
ov

at
io

ns
 

 
St

ak
eh

ol
de

r m
an

ag
em

en
t 

 K
ey

 s
et

s 
of

 d
at

a 

Th
e 

pu
rp

os
e 

of
 th

e 
ar

tic
le

 w
as

 a
na

ly
tic

al
 

ra
th

er
 th

an
 e

m
pi

ric
al

.  

 
Ar

ch
iv

al
 d

at
a 

 
Su

rv
ey

 d
at

a 
 

In
te

rv
ie

w
 d

at
a 

 
St

at
is

tic
al

 d
at

a 

Th
e 

pu
rp

os
e 

of
 th

e 
ar

tic
le

 w
as

 a
na

ly
tic

al
 

ra
th

er
 th

an
 e

m
pi

ric
al

.  

 
Ar

ch
iv

al
 d

at
a 

 
Su

rv
ey

 d
at

a 
 

St
at

is
tic

al
 d

at
a 

 O
ve

ra
rc

hi
ng

 re
se

ar
ch

 q
ue

st
io

n 

 H
ow

 c
an

 p
ro

je
ct

 p
ro

lif
er

at
io

n 
as

 a
 p

he
no

m
en

on
 b

e 
lin

ke
d 

to
 th

e 
nu

m
er

ou
s 

ex
is

tin
g 

co
nc

ep
tio

ns
 o

f g
ov

er
na

nc
e?

 
 W

ha
t a

re
 th

e 
po

te
nt

ia
l c

on
se

qu
en

ce
s 

– 
ad

va
nt

ag
es

 a
s 

w
el

l a
s 

di
sa

dv
an

ta
ge

s 
– 

of
 p

ub
lic

 s
ec

to
r p

ro
je

ct
 p

ro
life

ra
tio

n?
 

 H
ow

 d
oe

s 
th

e 
re

gu
la

to
ry

 fr
am

ew
or

k 
co

nc
er

ni
ng

 E
U

 p
ro

je
ct

s 
op

er
at

e?
 

 W
ha

t i
s 

th
e 

pe
rc

ei
ve

d 
im

pa
ct

 o
f E

U
 fu

nd
ed

 p
ro

je
ct

s 
an

d 
to

 w
ha

t e
xt

en
t 

ar
e 

EF
F 

ev
al

ua
tio

ns
 a

bl
e 

to
 m

ea
su

re
 th

e 
pe

rc
ei

ve
d 

im
pa

ct
? 

 T
o 

w
ha

t e
xt

en
t a

re
 th

e 
co

nt
rib

ut
io

ns
 o

r a
dd

ed
 v

al
ue

 o
f p

ro
je

ct
s 

as
 a

 
fo

rm
 o

f o
rg

an
is

in
g 

as
se

ss
ed

 in
 th

e 
ev

al
ua

tio
ns

? 

 W
ha

t a
re

 th
e 

dr
iv

er
s 

be
hi

nd
 th

e 
pr

oj
ec

tif
ic

at
io

n 
of

 th
e 

pu
bl

ic
 s

ec
to

r?
  

 H
ow

 d
oe

s 
th

e 
pu

bl
ic

 s
ec

to
r c

on
te

xt
 a

ffe
ct

 th
e 

pr
og

re
ss

io
n 

an
d 

se
qu

en
ce

s 
of

 in
di

vi
du

al
 p

ro
je

ct
s?

 
 T

o 
w

ha
t e

xt
en

t c
an

 s
uc

h 
ef

fe
ct

s 
be

 e
xp

la
in

ed
 b

y 
m

ea
ns

 o
f e

xi
st

in
g 

th
eo

rie
s 

in
 th

e 
fie

ld
? 

 T
o 

w
ha

t e
xt

en
t a

re
 c

ol
la

bo
ra

tio
ns

 in
 p

ro
je

ct
s 

a 
pr

er
eq

ui
si

te
 fo

r 
in

no
va

tio
n?

  
 W

ha
t a

re
 th

e 
be

ne
fic

ia
l c

ol
la

bo
ra

tiv
e 

pr
oc

ed
ur

es
, s

oc
ia

l p
ar

tn
er

s 
an

d 
ac

tio
ns

 th
at

 s
ho

ul
d 

be
 a

dd
re

ss
ed

 in
 o

rd
er

 to
 a

ch
ie

ve
 in

no
va

tio
n 

in
 E

U
 

fu
nd

ed
 E

R
D

F 
pr

oj
ec

ts
? 

 A
rt

ic
le

 

I. 
Pr

oj
ec

t P
ro

life
ra

tio
n 

   
  

an
d 

G
ov

er
na

nc
e 

– 
Im

pl
ic

at
io

ns
 fo

r 
En

vi
ro

nm
en

ta
l 

M
an

ag
em

en
t  

II.
 

Pr
oj

ec
t i

m
pa

ct
 in

 a
 m

ul
ti-

le
ve

l c
on

te
xt

: T
he

 c
as

e 
of

 
th

e 
Eu

ro
pe

an
 F

is
he

rie
s 

Fu
nd

 e
va

lu
at

io
n 

in
 F

in
la

nd
 

III
. 

Pr
oj

ec
tif

ic
at

io
n 

in
 th

e 
pu

bl
ic

 s
ec

to
r –

  
Th

e 
ca

se
 o

f t
he

 E
ur

op
ea

n 
U

ni
on

 

IV
. T

he
 e

ffe
ct

 o
f s

ta
ke

ho
ld

er
 

in
clu

si
on

 o
n 

Pu
bl

ic
 S

ec
to

r 
Pr

oj
ec

t I
nn

ov
at

io
n 



 

57 
 

4 THE MAIN RESULTS OF THE STUDY  

This chapter summarizes the findings of the articles included in light of the 
overall framework presented above. The aim of the chapter is to substantiate 
the theoretical notions presented above and to enable coherence between the 
discussion in this summary article and the findings of the individual articles. 
The chapter begins with a general discussion about the central theoretical 
notions described above and then how they are addressed in the articles. 
 
In the introduction to the study, it was argued that contemporary society has 
become increasingly complex and that the emergence of new governance 
mechanisms has led to significant changes in public policy service delivery and 
implementation. The state has become increasingly dependent on 
collaborative arrangements and external actors, thus also becoming more and 
more embedded in both national and supra-national settings. In response to 
such contemporary developments, the requirement of timely solutions and 
dynamic, flexible and effective actions have increased the number of informal 
and temporary governance instruments such as project organisations. Projects 
are believed to pave the way towards efficiency, clarity and unambiguity, thus 
offering politically attractive solutions and the development of new 
management ideals within the public sector.  

The three strands of research discussed in chapter 2 contributed to the 
overarching aim of the study providing an understanding of the background 
to the contemporary developments in society and the conditions under which 
project management ideals are expected to function in embedded governance 
structures. The PA and NPM debate showed the rationale behind the desire to 
reduce complexity and enhance efficiency by introducing new private sector 
mechanisms and ideals in the public sector. It also showed the increasing 
reliance on contracts and monitoring systems by which the developments are 
expected to be controlled. The governance research revealed the collaborative 
conditions under which the process of governing is expected to function and the 
challenges of creating organisations and institutions that are able to operate in a 
complex society while fostering a degree of permanency. The project 
management and GoP research described underlying project principles and 
further highlighted the need to study the interaction between temporary and 
permanent structures in order to determine to what extent projects can deliver 
a coherent contribution and achieve sustainable long-term outcomes. 

Consequently there is an inherent need to establish what the effects of these 
developments in a public sector project context are, what the repercussions of 
project management ideals are when they confront public sector values and 
governmental ideals, as well as how projects are able to line up with the overall 
governance structure.  
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The developments described above emphasized the need to understand the 
consequences of project proliferation and the drivers behind and increasing 
use of projects in the public sector (Article I), what outputs projects produce 
and how the results and potential added value created by projects are 
measured (Article II), what is needed to create long-term effects from project 
outputs and results (Article III) and what participatory procedures and 
collaborative arrangements are used in projects and how this effects project 
results (Article IV). These questions are addressed in the four articles included 
in the study and will be discussed further in the following four subsections. 
Figure 2 illustrates the framework and its linkages to the issues addressed in 
the articles.  

 

Project organisations and governance from a theoretical perspective

Project management ideals 
and governance of projects 

Theories of 
governance

Public administration 
and NPM discourses

What are the consequences 
of project proliferation? 

How is the added value 
created by projects 

measured?

What is required in order to 
create long-term outcomes 
from temporary outputs?

Can collaborative project 
prodecures lead to 

innovation?

Article I Article II Article III Article IV

Processes, Actors, Actions and Participatory procedures

 
 
Figure 2. Links between the theoretical framework and questions addressed in 
the articles 

 

4.1 THE CONSEQUENCES OF PROJECT PROLIFERATION 

Article I introduces the concept of project organisations as a temporal governance 
mechanism in contemporary public policy implementation. It delimits project 
proliferation as a phenomenon with respect to the existing concepts of governance, 
and analyses the potential consequences – advantages as well as disadvantages – 
of public sector project proliferation. The article thereby establishes the backdrop 
for issues addressed in the other articles in the study.  
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The article describes how the so-called shift from government to governance 
principles and the complex nature of contemporary policy problems has 
resulted in an increasing use of temporary governance instruments. It argues 
that the state´s rolled-back position and increasing reliance on resources 
outside of its formal hierarchical control has reinforced the adoption of more 
collaborative instruments, which have given rise to a new set of management 
procedures. As a result of an increasing demand for synergy and effective 
governance, a large number of new forms of interaction between societal actors 
have been introduced, taking the form of temporary project organisations. The 
argument in the article is that systematic knowledge about temporary projects 
and their relationship with permanent structures is limited, and that 
mechanisms by which temporary project results can be preserved after the 
project is dissolved remains unexplored.10  

The article shows that while governance theories emphasize inter-
organisational relationships and the potential benefits achieved by exchange 
between the state and society, projects focus more on creating favourable 
conditions for isolated timely action. However, projects do not emerge in a 
vacuum, but are to a great extent embedded in other more or less permanent 
structures. They emerge in interaction with other organizations and are 
expected to provide these organisations with some kind of surplus compared to 
other forms of organising. By decoupling activities, the project enables the 
isolation of issues through which flexibility, increased efficiency and innovative 
results are expected to be gained.  

The argument in the article is that this creates tensions when project 
management ideals and particularized solutions are confronted with permanent 
governance structures and routines that should support policy coherence.11 The 
creation of projects have thus become a way of legitimizing public interventions 
to some extent by involving affected interests and project stakeholders, which 
also is believed to create opportunities for creative solutions and innovative 
actions.12 The extent to which projects succeed in involving stakeholders and 
how that affects the quality of the decisions is, however, still an open question. 
It is also unclear whether stakeholder inclusion leads to extended participation 
or the exclusion of interests.  

The article concludes that the increasing use of projects is closely related to 
rationalistic project management ideals such as increased efficiency, clarity and 
unambiguity, as well as timely actions. It concludes that a lack of 
conceptualizations concerning the relationship between temporary and 
permanent structures exists. Project proliferation in public decision-making 
thus challenges fundamental administrative values such as coordination, 
continuity and democratic accountability in public policy implementation, 
especially in cross-sectoral and multi-level policy areas such as EU regional 
development.  

                                                 
10 See also Article II. 
11 See also Article III. 
12 See also Article IV. 
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4.2 MEASURING THE ADDED VALUE CREATED BY 
PROJECTS 

Article II explores the extent to which current evaluations are able to measure 
project effects and impact. It analyses the extent to which projects can deliver a 
sustained contribution and long-term results, as well as how project outputs are 
evaluated, thus questioning the often over-stressed value of using projects as 
opposed to other more permanent mechanisms in the public sector environment.  

The article illustrates how the EU project context operates in an MLG 
system, and how supra-national policy objectives are broken down into targeted 
national and regional multi-annual programmes which fund a myriad of 
projects at local level. It analyses the evaluation of the EFF program in Finland 
and the results obtained by the program. The article shows that measures 
corresponding to ideal project qualities such as results that relate to innovation 
and new operational models, as well as project outputs that have a positive 
environmental impact are included in the evaluations. The analysis employed 
in the article also shows that a significant number of the projects that were 
funded indicate that their projects produce such results. The utilization of the 
project results, however, was hindered because of evaluations that follow a 
rational logic of organisation which lacked measurement specificity and clarity. 
The instrumental evaluations employed may therefore inhibit learning and 
discovery, as well as the identification of long-term effects.  

The results of the analysis also showed that the evaluation criteria are 
focused on outputs and that the long-term effects of projects as a policy 
implementation tool cannot fully be assessed. The findings indicate that the 
current evaluation approach is based on highly standardised quantitative 
evaluation criteria, which is insufficient insofar as it captures the achievements 
and added value of project-based policy implementation only to a limited 
extent. The analysis shows that the connection between the evaluation system 
and the project management logic therefore remains weak.  

The article concludes that while projects have the potential to produce 
valuable outputs, current project and program evaluations are unable to 
harness the added value thus created. The article confirms that the evaluation 
focuses on output measurements that follow a linear and instrumental 
approach, and suggests a potential mismatch between the operational logic of 
projects and the prevailing evaluation system in the public sector. The extent to 
which the information about the added value is gathered so that it can be used 
for future purposes and contribute to strategic goals is therefore questionable.  
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4.3 CREATING LONG-TERM OUTCOMES FROM 
TEMPORARY OUTPUTS  

Article III focuses on the increasing use of projects (i.e., projectification) in the 
public sector and the particularities associated with public sector project 
management, suggesting that a broader understanding of public sector projects is 
needed. It analyses the meaning of and the driver behind projectification and 
shows how politico-administrative embeddedness affects the progression and 
sequences of individual projects and their life cycle.  

The article describes how tension between short-term and long-term 
perspectives has been neglected in both the practical and theoretical debates. It 
stresses the need to understand the conditions under which temporary 
organisations produce results, as well as the mechanisms behind the creation of 
action and change that are expected to go beyond what permanent 
organisations can achieve. It also establishes a theoretical understanding of 
what projectification means, what the key drivers of projectification are, as well 
as what the consequences of projectification are in an EU context, and in the 
public sector in general.  

The article highlights the differences between standardised project 
management procedures in traditional project settings and their operational logic 
in the public sector environment from a theoretical perspective. It describes how 
the embeddedness of temporary organisations in the public context affects the 
project sequences of the project life cycle in ways that deviate from predictions of 
project sequences in traditional project contexts. It argues that the EU project 
system requires a delicate balance between politico-administrative structures and 
entrepreneurial discretion in order to secure policy coherence as well as project 
autonomy. The article also argues that the potential for commitment building 
during the execution phases of the project is restricted by the proximity of 
permanent organisations, and that this is determined by strategic and political 
priority being given to the temporary organisation. It points outs that the current 
knowledge transfer mechanisms associated with the institutionalised termination 
phase in public sector projects needs to be complemented by a phase that 
emphasises institutionalised recoupling in order to create long-term outcomes.  

The article thus adds a new dimension to the projectification debate by 
presenting a descriptive and conceptual discussion about the consequences of 
public sector projectification in the EU context. It complements an existing theory 
of temporary organisation, thereby taking the first steps towards a theory that can 
be applied to projectification in the public sector context.  
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4.4 COLLABORATIVE PROCEDURES AND PROJECT 
INNOVATIONS 

Article IV examines the potential benefits of an increasing use of projects in 
the administration of policy and service delivery, clarifying how far 
collaborative procedures and project actions can become prerequisites for 
achieving innovative results. The article tests the ideal perception associated 
with projects, as well as the drivers of and barriers to collaborative innovation 
in a project setting.  

The article describes the underestimated complexity associated with the 
term innovation, and discusses how the suggested requirements for reaching 
innovations can be interpreted for achieving innovations in public sector 
projects. It highlights the increasing focus on temporal and spatial horizons 
for strategic action from which innovations are expected to emerge. The article 
argues that despite the widely acknowledged ability of projects to bring about 
creativity that meets the requirements of innovation, the focus on projects as 
collaborative spaces has been surprisingly neglected.   

The article takes its point of departure from EU regional development 
strategies that rely heavily on the capacity of projects to produce innovations 
using 275 EU funded ERDF innovation projects in Finland as its empirical base. 
The empirical analysis employed in the article shows that projects include staff, 
steering group and stakeholder members from a variety of occupational 
backgrounds, and that projects employ a wide range of collaborative features to 
inform and activate stakeholders. The analysis, however, shows that despite the 
projects often being regarded as wellsprings of innovation, relatively few 
produce innovations that match strict innovation definitions.  

The results show that the project staff and steering group composition as 
well as the network of stakeholders included in projects has an effect on project 
innovation. Stakeholder networks formed by projects and various 
collaborative efforts that projects employ also play a role in predicting 
innovations produced by projects. The results, however, also show that not all 
network linkages among various project actors increase the odds of innovation. 
The inclusion of large numbers of stakeholders is thus no guarantee of 
innovation. Stakeholders might be included in response to legitimacy in the eyes 
of the funder rather than for the purpose of innovation. The analysis also 
showed that project staff members who had previous experience of innovation 
projects decreased the odds of innovation.  

The results question the optimistic view of collaboration as a remedy for lack 
of innovation in the public sector and highlights the importance of staff selection 
as well as the role that the regulatory agencies play in approving project staff 
members. The article concludes that more attention should be paid to the 
significance of functioning regulatory agencies that are able to detect productive 
project staff linkages while at the same time providing projects with enough room 
to manoeuvre.  
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5 THE CONCLUSIONS OF THE STUDY 

This chapter highlights the contributions of the study, beginning by turning 
back to the overall aim and the theoretical framework within which it 
operated. It then highlights how the findings have contributed to the various 
strands of research. The chapter ends with the conclusions that can be drawn. 

 
The overarching aim of this study was to conceptualise and understand the 
benefits and challenges related to the increasing number of temporary 
governance mechanisms taking the form of project organisations in the public 
sector context. The summary article followed an interpretive governance 
perspective and provided the basis of the study, in which the main points of 
reference were three interrelated strands of research within the extensive 
governance debate.  

The three strands of research provided a greater understanding of the 
rationale behind an increasing use of new management ideals in the public 
sector and how the search for efficiency gains has given way to new 
organizational arrangements in the search for concrete outputs. They 
highlighted the need to clarify what the effects and consequences of NPM and 
NPG developments in a public sector project context are. The governance 
debate further showed the complexity associated with contemporary policy-
making and the need for flexible and collaborative organising mechanisms 
that cut across levels and sectors and produce quick, sustainable responses in 
rapidly changing environments. It also emphasised the need to assess the 
repercussions of new management ideals that confront embedded public 
sector and governmental values. Finally, the project management and GoP 
research enabled a greater understanding of the ideals associated with projects 
and the role that they are expected to play in contemporary public policy 
implementation. It pointed out the need to understand the role that the state 
should play and the importance of determining the extent to which projects 
are able to line up with the overall governance structure.  

As a whole, the conclusions that can be drawn from this summary article as 
well as the four research articles reveal the important role that projects play in 
decoupling and reducing the complexity of agendas, thus falling well within 
the NPM, governance, and project discourses. The findings of this study 
strengthen the links between existing theory, thus enabling more rigorous 
conclusions about the consequences of public sector projectification than 
previous research to be drawn. The results thus confirm previous research that 
emphasises the hybrid character of NPM and governance developments and 
contributes to a greater understanding of how institutional and external 
environmental pressures enable and constrain public policy implementation 
and service delivery within a pluralistic system. The study also specifies project 
organisation as a previously underestimated governance steering mechanism, 
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highlighting the ability of projects to cut across and operate at different levels 
and in different sectors. It thereby contributes to the body of research on 
contemporary public governance by emphasising the importance of 
conceptualising and understanding the benefits and challenges related to the 
increasing number of temporary governance mechanisms taking the form of 
project organisations in the increasingly complex public sector context. 

A projectification of the public sector is occurring which can be regarded as 
one of the most important structural developments in the public sector in 
general and in the EU in particular. The analysis of the two EU funds included 
in this study point out the multitude of projects that are funded which are 
expected to bring about change and increase efficiency. The expected benefits 
of using project organisations in the public sector setting are often related to a 
hyper-rational logic fuelled by normative project management ideals. There 
are, however, limitations to how far such a traditional rationality logic 
portrayed by projects can be pursued in a public sector context. The majority 
of existing project management research tend to have a single project focus 
and see projects more as isolated incidents, which limits the analysis of 
projects that operate in a multi-level and embedded public sector context.  

The study points out the challenging task of efficiently metagoverning 
projects in the public sector. Project coordination and monitoring mechanisms 
that are able to take advantage of knowledge gained and achieve sustainable 
results in a public sector project context are vital. The rational logic and linear 
approach used in project evaluations in creating long-term outcomes from 
project outputs can, however, be questioned. This accentuates the need for 
functioning evaluation mechanisms without which projects risk becoming 
isolated incidents and losing valuable information and knowledge 
accumulation. It also highlights the importance of contextually sensitive 
interlinking mechanisms between temporary organisations and permanent 
structures so that long-term outcomes from temporary outputs in a politico-
administrative context can be created. Without such mechanisms, projects not 
only risk losing their flexible and innovative management qualities, but may 
also fragment the ability of permanent organisations to maintain entrenched 
public sector values and ideals such as transparency and democratic 
accountability as well as the ability to maintain policy coherence, coordination 
and continuity. This highlights the delicate tension that exists between 
flexibility and coordination.  

This study suggests that a theoretical solution to these problems would be 
to revise the traditional sequencing concepts in the theory of temporary 
organisations and include a fifth project sequence that would reinforce 
institutional recouping, thereby enabling more systematic feedback functions 
and strengthening the link between temporary and permanent organisations. 
The results of such a revision thus contributes to existing theories about the 
effects and inner workings that projects have as decentralised governance 
arrangements for implementing public policy in an embedded state. 
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Projects also include a multitude of stakeholders which gives them the 
potential to increase both lay and expert stakeholder involvement which 
benefits effective problem-solving, especially in “wicked” transboundary 
policy areas such as environmental management. The extent to which 
stakeholder involvement can result in increased participatory forms of 
democracy can, however, be questioned. The rationalistic bias portrayed by 
the business management heritage of projects still raises particularised 
solutions over and above policy coherence and traditional democratic ideals.  

The findings show that ideal interpretations of collaborative governance 
about the ability of projects to achieve innovative results are overly optimistic. 
Collaboration as a direct remedy for a lack of innovation should therefore be 
questioned. This does not mean that collaboration might not include other 
advantages that could lead to better project outcomes. It does, however, 
underline the significance of regulatory agencies and the skills that project 
managers need in both finding and including the right project stakeholders as 
well as in brokering vital information. The findings thus contribute to the 
collaborative governance debate by increasing understanding of the 
prerequisites for productive collective and multilateral action and the 
innovative gains that collaborative interaction fosters.   

Despite many critical views about the consequences of public sector 
projectification, projects can also yield significant benefits and produce 
valuable outputs. Although the empirical findings showed that collaborative 
procedures have limited effect on the innovations achieved by projects, the 
empirical findings included in this study still highlight the potential that 
projects have in creating innovative results and solutions to environmental 
problems. Projects can act as hubs where valuable information is produced 
and the conditions under which they operate promote the achievement of their 
stated objectives efficiently.  

There are surely many reasons in addition to the bureaucratic/project 
ideals that affect the degree of range given or taken. One important reason 
relates to regional differences and political management ability. This is 
particularly relevant in a country such as Finland where the fragmented 
regional structures and a reduced ability for political steering may result in 
widely differing project outcomes. This also accentuates the need for 
functioning project and program evaluation systems as well as mechanisms 
that effectively disseminate project results beyond local and regional borders. 
The same principle applies to all EU Member States. Given the magnitude of 
projects funded by the EU, and the increasing reliance on the project as a form 
of organising, it can be concluded that projects have far-reaching 
consequences that affect the ability of states to exert control. The trends in 
other words suggest the paradox stepping on the throttle while hitting the 
brakes at the same time. 
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6 FUTURE RESEARCH 

This chapter highlights the constant need for new information and 
knowledge. It addresses the issues that were not included in the study and 
goes on to point out central new questions that have arisen during the study. 
The chapter ends with suggestions for future research.  

 
Capturing the state of the art in research is challenging to say the least. As the 
Greek philosopher Heraclitus said “You cannot step into the same river twice, 
for other waters are continuously flowing on”. This quote has been argued as 
being particularly relevant for organisational research. As previously stated, the 
study of project organisations that represent unique, once-in-a-lifetime events 
has further complicated issues. Projects are, or at least should be, continuously 
on the move and embody a strong element of change. But just as social reality 
constantly changes, so do our research methods as well as our interpretations. 
The only possibility for the researcher is to catch it in flight (Lundin and 
Steinthórsson, 2003: 238). The study of project organisations in a public sector 
environment is therefore a productive subject for further studies.  

Many of the aspects addressed in this study require further research. How 
contextually sensitive interlinking mechanisms operate in different countries, 
sectors and contexts, as well as what inner workings of the mechanisms are in 
place for other types of organisations could yield significant insights into how 
policy coherence and coordination could be achieved in a projectified society 
and an embedded state.  

An apparent subject for future research is the policy formulation process, 
which this study did not address. Research regarding the political debate and 
process preceding the decisions on program and project priorities could yield 
significant insights into the underlying rational behind funding decisions, 
providing a more comprehensive understanding of projectification. The 
present findings also raised many additional questions such as how the project 
management gospel gets spread at local level. Given the large number of 
stakeholders and actors included in EU-funded projects they could hold 
significant potential for increased civic engagement and new innovative 
participatory forms of democracy. This, however, requires a broader and more 
detailed view of what effects projects have in terms of impacts on transparency 
and democratic accountability, and could yield important new insights. 

The increasing reliance on predefined management standards regarding 
public sector projects is another particularly important topic for future 
research. The EU Council have recently taken the first steps towards this type 
standardisation for the 2014-2020 programming period in an attempt to 
reinforce the administrative capacity of the authorities involved in the 
management and control of the programmes. Whether such project 
management standards also sufficiently take into consideration the specific 
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features of public sector management is unclear and accentuates the need to 
further develop a theory of public sector projectification. 

Finally, and perhaps most importantly, the consequences of stepping on the 
throttle while hitting the brakes accentuates the need for comparative large-N 
studies, in-depth studies of differences between policy systems and sectors, as 
well as case studies that enable analysing the micro-management of projects. 
Future research should focus more on how different types of organisation operate 
in a public sector environment, and what is required for them to be able to coexist. 
This combination would also lead to significant insight into the functioning of the 
embedded state. There is thus a significant need for more international 
comparative research before the rationalistic dream of achieving efficiency, 
clarity and unambiguity in EU funded projects will be realised.  
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7 METHODOLOGICAL REFLECTIONS 

This chapter offers methodological reflections relating to the study. Its aim is 
to present a critical discussion about the use of methods in complex 
governance environments, and perspectives on knowledge in a social science 
research context.  

 
Fresh insights and the creative use of methods are often regarded as the way 
forward. Multiple perspectives can create greater insights, provided of course 
that a sufficient dialogue about strengths and weaknesses is maintained 
(Bryman and Buchanan, 2009: 705, 707). The mixed methods used in this 
study resemble a form of empirically informed interpretism and pragmatism, 
and can therefore be seen as freeing the appropriate methods and data sources 
that enable findings which are as comprehensive as possible (Bryman, 2009: 
518). Revealing the effect that collaborative procedures have on innovations, 
for instance, would not have been possible without the use of various methods.  

The use of innovative and new methods has also been deemed to be under 
attack by the regulatory context, which is seen as limiting the “pursuit of 
knowledge” to criteria established by rankings, impact factors, etc. There is no 
doubt that flexible research designs following constructivist ontology are 
harder to specify than “safer” methods, and are therefore often criticised, even 
though they might be better adapted to furthering understanding of the issues 
in question. Increased attention is now given to research that produces both 
rigour and relevance, leaving out relevant studies that do not directly inform 
practice (Bryman and Buchanan, 2009: 705–706).  

This brings the question of what knowledge actually is, and the context in 
which knowledge can be developed in the social sciences to the fore. 
Knowledge cannot be obtained merely through contemplation or observation 
of the world, reduced to what we say, regarded as a thing or product, or be 
achieved solely by science. Knowledge is gained both through attempts to 
change our environment and through interaction (Sayer, 2010: 13). Another 
categorisation related to the production of knowledge is discussed by Flyvbjerg 
(2001), according to whom knowledge can be described as episteme, meaning 
universals in knowledge production, as the art of techne where technical 
knowledge is applied, and finally as phronesis, meaning knowledge about how 
to behave in certain circumstances.  

The organisational and project research, at least to some extent, still seems to 
be embroiled in a debate on whether to subscribe to unification or a pluralist 
perspective. Proponents of the former argue that scientific consensus is necessary 
to accumulate knowledge, while the latter questions the existence of objective 
knowledge. Both arguments surely have strengths and weaknesses. On the one 
hand, fields with too little pluralism tend to become too specific and run the risk 
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of  being caught in a specialisation trap, while fields with too much pluralism run 
the risk of being caught in a fragmentation trap (Knudsen, 2003: 263).  

Traditional project research often follows a hard paradigm. This is to some 
extent understandable given the hyper-rational inclination that projects often 
are associated with. This type of research has, however, been deemed 
empirically limited, neglecting the projectification processes whereby projects 
are constructed, developed and institutionalised (Packendorff and Lindgren, 
2014: 8). Given the widening boundaries of project research and an increased 
attention by new research fields, an increasing body of research suggests that 
the use of methods that follow the hard paradigm sidesteps relevant questions. 
As a result, epistemologies that follow soft paradigms and broader views in 
project research are gaining momentum. This has opened up a range of new 
theoretical frameworks (Pollack, 2007), which are believed to increase the 
understanding of issues such as societal discourses, organisational culture, 
and identity in the construction of project work in post-bureaucratic 
organisations (Packendorff and Lindgren, 2014: 17).   

The increased complexity in contemporary governance mechanisms, and 
the inherent uniqueness of project organisations described in this study can 
be regarded as contributing more to an interpretive governance perspective. 
Society does not remain static and the methodology used to study societal 
actions can never exactly delineate the formal object of knowledge because 
there is no agreement about what the object of study is (Raadschelders, 2011). 
As Vincent (2004: 322) quite elegantly puts it: “We need to value reasonable 
uncertainties, ambiguity, hesitancy, and vacillation in human affairs, over and 
against the demands for absolute rational certainty, fixity of purpose, and 
decisive proof. We should not be concerned to place a template of 
universalistic rationality over the world, which it has to measure up to. The 
world will always disappoint the universalist and rationalist”.  

Knowledge in social science research should, according to Flyvbjerg (2001), 
emphasise both techne and phronesis. According to this view, the purpose of 
social science is not simply to develop theory but to contribute to society´s 
practical rationality in elucidating where we are, where we want to go, and 
what is desirable according to diverse sets of values and interests. This 
scenario will contribute to society´s capacity to value-rational deliberation and 
action, and will also involve the social sciences in their role as techne. When 
combined with the element of phronesis, it will be a techne “with a head on it”, 
that is, a techne governed by value-rational deliberation. Hopefully, this study 
will contribute to such deliberations.  
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8 CONCLUDING REMARKS 

This chapter presents the concluding remarks of the study. The aim of the 
chapter is to place the contributions of the study and the findings of the articles 
in a broader context.  
 
On a societal level, the increasing reliance on projects raises the question of the 
extent to which the results obtained from the projects can be utilized effectively. 
Their ideal conception and unique nature suggests that every project should 
produce new results of some sort. Successful or not, all results produced by 
projects should be taken seriously and should contribute to the existing body of 
knowledge. This is accentuated in the study by stressing the need for 
functioning, contextually sensitive interlinking mechanisms between 
temporary and permanent structures that should not only facilitate taking stock 
of successful project ventures, but should also identify unsuccessful ventures 
that need to be buried.  

The study highlights the paradoxical situation brought about by 
projectification. The results underline that in order to benefit from innovative 
and timely project ideals, a significant degree of freedom is required. Projects 
need a spark to create impetus, and sufficient resources to create action. 
Innovation projects need to test boundaries, be radical, move out of their 
comfort zone, and even sometimes fail. Even unsuccessful project ventures can 
prove to be helpful and increase valuable knowledge. The amount of freedom 
to operate given to public sector projects, however, to a great extent depends 
on contingencies set by permanent public sector agencies or regulatory 
agencies, which are bound by bureaucratic logic that disrupts the fulfilment of 
project ideals. In a similar way, project ideals can be regarded as disrupting 
the bureaucratic logic.  

More generally, project results also raise questions about the extent to which 
they can be fully exploited given the current rate at which projects are being 
funded. An emphasis on action surely has benefits in terms of getting things done, 
and producing outputs at a time when critical attitudes towards governments are 
common increases the credibility of political priorities. The focus on action can 
also clearly be seen in the current political climate and debate. At the time of 
writing, the Finnish state is undergoing significant structural reforms at an 
unprecedented pace. The leadership of the current government is highly focused 
on creating new innovative action where economic objectives are emphasised. 
The consequences of these reforms and actions are yet to be seen. A mere focus 
on action could, however, mean that valuable information might go to waste. This 
not only concerns the important aspect of dissemination and diffusion of project 
results in a sustainable way, but also highlights the need to sometimes take time 
to step back and contemplate what has actually been achieved without being 
regarded as passive. 
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Finally, it is necessary to acknowledge that the publications included in this 
study cover a relatively long time span (2009-2015). In a rapidly-changing 
world, this is a long time. During this time as a PhD student, I have worked in 
several different research projects, my own research plans have changed, and 
various endeavours have been pursued. Several economic and political crises 
have come and gone, and EU programming periods as well as management 
structures have changed considerably. Still, the study contributes to a greater 
understanding of the pros and cons of contemporary governance mechanisms 
and the processes, actors, actions and participatory procedures associated with 
project organisations and governance.  

As two of the most significant researchers of temporary project 
organisations, Rolf A Lundin and Anders Söderholm (2013: 587), put it “Every 
theory is a child of its time and in need of reconsideration and reconstruction”. 
By opening up the consequences of project proliferation, by showing the 
complexities of measuring added value created by projects, by describing the 
challenges of creating long-term outcomes out of temporary outputs, as well as 
illustrating the effect that collaborative procedures have on project innovations 
this study will hopefully contribute to this reconsideration and reconstruction. 
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APPENDIX 1: COVER LETTER TO THE 
PRODEM SURVEY RESPONDENTS 

The appendix presents the cover letter (in Swedish) which was formulated as 
a part of the Finnish Academy research project on The Democratic Impact of 
Administrative Reforms (Acronym ProDem (251978)). The project´s duration 
was from the 1st of January 2012 to the 31st of December 2014 and was headed 
by Professor Stefan Sjöblom. The cover letter was sent to managers who had 
received EU project funding during the 2007-2013 programming period.  

 
  
Bästa Projektledare. 
 
Vi kontaktar Dig eftersom Du varit projektledare/ansvarsperson för ett EU-
finansierat regionalt utvecklingsprojekt under programperioden 2007-2013. 
Den bifogade enkäten är en del av ett forskningsprojekt finansierat av Finlands 
Akademi, där vi analyserar projektorganisationers betydelse i det regionala 
utvecklingsarbetet.  Undersökningen genomförs vid Svenska social- och 
kommunalhögskolan vid Helsingfors universitet i samarbete med Åbo 
Akademi och Tammerfors universitet. Vi är intresserade av hur projekten 
arbetar, vilka påverkningsmöjligheter de har och hur projektledare ser på 
projektet som arbetsform. 
 
Enkäten skickas till utvalda projektledare för EU-finansierade regionala 
utvecklingsprojekt under programperioden 2007 - 2013.  Kontaktuppgifter 
om de projekt som ingår i undersökningen har vi fått ur databasen EURA2007. 
I databasen framgår det att du under programperioden lett projektet: 
 
Projektnamn fylls i här: 
 
Vi ber dig svara utgående från dina erfarenheter av detta projekt.   
 
Till frågeformuläret kommer du genom att klicka på följande länk: 
https://elomake.helsinki.fi/lomakkeet/43668/lomake.html 
 
Vi understryker att det här inte är en utvärdering av enskilda projekt. Svaren 
behandlas konfidentiellt och inga enskilda svar kommer att kunna 
identifieras. Vi undersöker projektledarnas erfarenheter enbart i 
forskningssyfte. 

 
Den forskning som hittills gjorts i Finland om projektet som arbetsform i den 
offentliga sektorn är begränsad. Vi ber dig därför medverka i undersökningen 
genom att besvara enkäten. Just ditt svar är av stor betydelse för att vi skall 
kunna genomföra undersökningen så bra som möjligt. 
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Vi ber dig svara på enkäten senast den 20.6.2013. Ifall Du inte är rätt person 
att besvara enkäten ber vi Dig vänligen vidarebefordra frågeformuläret till den 
som bäst kan svara på frågorna. 
 
Bland alla som svarat lottar vi ut en Apple iPad Retina 32 GB WiFi Tablet och 
fem presentkort värda 50€ till Suomalainen Kirjakauppa. Vi kontaktar 
vinnarna personligen. 
 
Vid behov hittar du mera information om forskningsprojektet genom att klicka 
på följande länk:   
http://sockom.helsinki.fi/prodem/FA_flyer_sve.pdf. 
 
Frågor kan du ställa genom att svara på det här meddelandet eller genom att 
ringa något av numren nedan. Vi svarar gärna på frågor. 
 
Med tack på förhand för din hjälp. 
 
Stefan Sjöblom    
Professor   
  
Ansvarig för projektet ”Förvaltningsreformers demokratieffekter. Tillfälliga 
organisationsformer i regional utveckling”   
tel. 09-191 28414 
stefan.sjoblom@helsinki.fi 
 
Sebastian Godenhjelm 
Forskare/Doktorand 
tel. 09-191 28770 
sebastian.godenhjelm@helsinki.fi 
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APPENDIX 2: SUMMARY OF THE PRODEM 
SURVEY QUESTIONNAIRE  

The appendix presents a summary of the survey which was conducted as part 
of the Finnish Academy research project on The Democratic Impact of 
Administrative Reforms (Acronym ProDem (251978)). The project duration 
was from the 1st of January 2012 to the 31st of December 2014 and was headed 
by Professor Stefan Sjöblom. The survey was directed towards EU-funded 
project managers during the 2007-2013 programming period.  

 
The respondents were asked 58 questions in all. Of these 58 questions, the 
following 8 were important to the analysis of Article IV.  

 
 

Question 18. Has the project engaged actors who represent or have 
represented the following organisations?13  (1 = No one, 5 = Everyone) 

   
 1    2    3   4    5 

Municipality or federation of municipalities □   □   □   □   □ 

State or regional authorities □   □   □   □   □ 

Privately owned companies □   □   □   □   □ 

Third sector organisations □   □   □   □   □ 

Research and education sector □   □   □   □   □ 

 

Comments? 
 

 

Question 26. Which of the following organizations have been 
represented in the project´s steering group? 

   
 Yes  No 

Regional cooperation group □ □ 

Regional state administrative agency □ □ 

Regional council □ □ 

 

                                                 
13 Dichotomized in the analysis. 
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Centre for economic development,  

transport and the environment □ □ 

Municipal or regional development companies □ □ 

Municipalities or federations of municipalities □ □ 

Privately-owned companies □ □ 

Third sector organisation □ □ 

Vocational high schools, universities □ □ 

Village community or similar □ □ 

 

Question 41. Has the project´s target group been informed by the 
following channels?   

 Yes No 

Press releases □ □ 

Individual meetings □ □ 

Workshops □ □ 

Public meetings □ □ 

Public hearings □ □ 

”Open house” □ □ 

Conferences □ □ 

Seminars □ □ 

Webpage or social media □ □ 

User surveys □ □ 

 

Other, which ones? 

 

 

Question 42. Which of the following has the project used as a means of 
influence? 

 Yes No 

Social media (Facebook, Twitter, etc.) □ □ 

Campaigns, petitions, etc. □ □ 

Discussion events, seminars, panels □ □ 

Participation in village community activity □ □ 

Participation in organisations or associations □ □ 

Client or user surveys □ □ 
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Volunteer work □ □ 

Newspaper articles □ □ 

Contact with elected representatives □ □ 

Contact with public officials □ □ 

Writing to public authorities □ □ 

Appeals or rectification demands □ □ 

 

Please describe the project´s means of influence. 
 

 

Question 46. To whom did you mostly turn to for advice in matters 
relating to the project?    
   
 Yes No 

Regional cooperation group □ □ 

Regional state administrative agency □ □ 

Regional council □ □ 

Centre for economic development,  

transport and the environment □ □ 

Municipalities □ □ 

Privately owned companies □ □ 

Third sector organization □ □ 

Vocational high schools or universities □ □ 

Consultants □ □ 

 

Feel free to describe your project experiences in relation to project work. 
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APPENDIX 3: COVER LETTER TO THE EFF 
EVALUATION SURVEY RESPONDENTS  

The appendix presents the cover letter (in Finnish) which was formulated as a 
part of the evaluation of the European Fisheries Fund (EFF) in Finland. The 
cover letter was sent to key stakeholders within the Finnish fishery sector 
during the 2007-2013 EFF programming period. The survey was conducted in 
cooperation with Ramboll Management Consulting. An English translation of 
the cover letter can be requested from the author.  

 
 
Arvoisa asiantuntija, 

 

Suomen elinkeinokalatalouden toimintaohjelman 2007–2013 yksi keskeisistä 

linjauksista on keskittyä elinkeinokalatalouden kehittämiseen ja alkutuotannon 

jatkuvuuden turvaamiseen. Ohjelman yleisenä tavoitteena on luoda edellytykset 

kuluttajien ja elintarviketeollisuuden odotuksia vastaavalle ja luontoa kunnioittavalle 

kalastukselle ja vesituotantoviljelykselle. Toimintaohjelma jakautuu viiteen eri 

toimintalinjaan, joille jokaisella on määritelty omat erityistavoitteet, tärkeimmät 

toimenpiteet sekä kohderyhmät. 

 

Tämä kysely on osa ohjelmakauden 2007–2013 väliarviointia, joka toteutetaan maa- ja 

metsätalousministeriön toimeksiannosta. Arvioinnin tavoitteena on tarkastella 

elinkeinokalatalouden toimintaohjelmalle asetettujen tavoitteiden toteutumista, 

ohjelman toimivuutta sekä tuloksellisuutta sekä ohjelman myötä jo nyt mahdollisesti 

nähtävää vaikuttavuutta ja lisäarvoa.  

 

Näkemyksesi ovat arvioinnin toteutuksen kannalta erittäin tärkeitä! Vastausaikaa 

kyselyyn on 15.12.2010. saakka. Kaikki vastaukset käsitellään luottamuksellisesti 

eikä vastauksia anneta muiden kuin arvioitsijoiden tietoon! Toivomme, että 

vastaat kaikkiin kysymyksiin oman alueesi, organisaatiosi tai yrityksesi näkökulmasta.  

 

Kiitos jo etukäteen vastauksestasi! 
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APPENDIX 4: SUMMARY OF THE EFF 
EVALUATION SURVEY QUESTIONNAIRE 

The appendix presents a translated summary of the EFF evaluation survey 
questionnaire structure. The survey was conducted as a part of the evaluation 
of the European Fisheries Fund (EFF) in Finland in cooperation with Ramboll 
Management Consulting.  

 
 
BACKGROUND INFORMATION 
 
STRATEGY 

 The operationalisation of the goals set in the EFF vision  
 The success and importance of the EFF priorities during the 2007-2013 

period 
 The EFF operational program´s primary role  
 The EFF operational program´s strategic development and orderliness 

in the fisheries industry in your region 
 Knowledge of other regional development programs and instruments 

 
ORGANISATION AND TARGET-ORIENTATION 

 Who to turn to in matters relating to the EFF program 
 Information about the EFF program and its visibility 
 The EFF program´s ability to take different actors´ needs into account 

 
EFFECTIVENESS 

 Whose interests the EFF program primarily serves 
 Different types of effects of the program 
 Examples of program effects and practices 

 
BEST PRACTICES AND ADDED VALUE OF THE PROGRAM 

 Added value for regional companies and other central stakeholders 
 Added value in terms of securing continuity within the fisheries industry 
 The significance of operational models regarding different issues 
 The EFF program´s impact on various issues 
 The primary result that will have an effect during the current 

programming period 
 

FISHERY ACTION GROUP ACTIVITY 
 Regional fishery action group activity 
 Significance of fishery action groups as an operational model 
 Other comments regarding the EFF program  
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EXTRA QUESTIONS FOR THOSE WHO RECEIVED PROJECT FUNDING 
 Project number 
 Central actors within the project 
 Key beneficiaries of the project results/accomplishments 
 Knowledge gained by the projects and their dissemination 
 Examples of knowledge gained by projects 
 Significance of project funding for continuity 
 Permanent results gained by projects 
 Previous experience of project funding 
 Future intentions to apply for project funding 
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